



UNITED NATIONS CHILDREN'S FUND  
SUDAN COUNTRY OFFICE

TERMS OF REFERENCE (TOR) FOR INDIVIDUAL CONSULTANTS AND INSTITUTIONAL  
CONTRACTORS

**Project/Program Title: Strengthening Health System and Scaling up Prevention and Treatment of Malaria in Sudan 2021-2023**

**Position Title/Services Description:** Provision of In-country Logistics for the 2022 Sudan LLINs Mass Campaign

**Duration of Contract:** 8 Months

**Duty Station:** 13 States in Sudan

**AWP Reference Details:** *Global Fund Cost Sharing Agreement (CSA)*

**Supervisor:** Supply & Logistics Manager

**1. Background:**

In March 2018, the FMoH and UNICEF UNICEF SCO signed the Cost Sharing Agreement (CSA) in connection with the Global Fund (GF) supported "Scaling up prevention and control of Malaria in Sudan-Resilient and Sustainable Systems for Health (RSSH)-Malaria Project".

18,392,689 LLINs will be distributed during the 2022 mass campaign planned for Sudan. This will cover 13 states and will be in 2 phases:

**Phase 1:** West Darfur, East Darfur, South Darfur, South Kordofan, West Kordofan, Centre Darfur, North Darfur

**Phase 2:** Kassala, Gaderif, North Kordofan, White Nile, Khartoum, Blue Nile

**2. Purpose of Assignment**

Provision of In-country Logistics for the 2022 Sudan LLINs Mass Campaign in 13 states (Transportation/insurance from Port Sudan to States, Warehousing services/insurance/security at state level, Transportation/ insurance from states to localities, weekly inventory and daily truck movement reporting and reverse logistics for the entire campaign)

**3. Basic Objectives of Contractor Services**

1. Provision of transportation/insurance from Port Sudan to 13 States
2. Provision of warehousing services/insurance/security at state level (13 locations)
3. Provision of transportation/ insurance from states to localities

**Objective 1: Transportation from Port Sudan to States (Separate Phase 1 & Phase 2)**

Key Activities/Tasks	Output(s)/Deliverable(s)	Expected Time frame
A. Transportation from Port Sudan to States	1.1 Provision of required trucks	1 day on receipt of email request
B. Insurance during transit	1.2 Daily reports	Daily

**Evaluation Criteria:**

1. Being our current Transportation LTA holder, please provide your quotation in reference to the current LTA rates and clearly indicate discounts accordingly

2. Please note 40' Containers carry est. 50,000pcs of bed nets for purposes of estimating number of trucks
3. Time needed to provide trucks at Port Sudan upon receipt of request from unicef

#### Objective 2: Warehousing services at State Level

Key Activities/Tasks	Output(s)/Deliverable(s)	Expected Time frame
A. Secured (guards etc) and standard storage services per state	2.1 Secure adequate storage facilities	ETA attached
B. Insurance services per state	2.2 Insurance certificates per state to be provided as proof of insurance	Insurance effective date: arrival of bednets at state level to dispatch to localities to avoid double insurance

#### Evaluation Criteria:

1. Indicate monthly cost for rental services per state
2. Indicate size of warehouse proposed, location and photos if available (details of weight and volume attached for Phase 1)

#### Objective 3: Provision of transportation from states to localities (Separate Phase 1 & Phase 2)

Key Activities/Tasks	Output(s)/Deliverable(s)	Expected Time frame
A. Transportation from Port Sudan to States	1. Provision of required trucks	• 1 day on receipt of email request
B. Insurance during transit	2. Daily reports	• Details of this will be confirmed closer to the campaign dates

#### Evaluation Criteria:

1. Being our current Transportation LTA holder, please indicate discount in your proposal
2. Time needed to provide a truck at Port Sudan upon receipt of request from unicef
3. Given the nature of the road network, please indicate appropriate truck capacities to the different localities

#### 4. Estimated cost of Contractor Service and WBS and Grant: (For Internal Planning purposes) USD

#	Line Item	Estimated Budget (USD)
1		
2		
3		
4		
5		-
6		

#### WBS and Grant – Global Fund CSA

Payments will be made as per measured deliverables ref to the deliverables and attached documents .

#### 5. Amount budgeted (Overall Approved Budget in AWP Activity)

- USD

#### 6. Specialized knowledge/experience/expertise required for the assignment:

- Ability to provide of weekly inventory and daily truck movement reporting (indicate system of reporting in your proposal)

- Provide a reverse logistics plan for the entire campaign (Phase 1 & Phase 2)

**7. General Terms and Conditions of the Contract:**

- Under the consultancy agreements, payment is deliverable based as defined in the ToR
- All remuneration must be within the contract agreement.
- No contract may commence unless both UNICEF and the Contractor sign the contract.
- Mention is it as per the General Terms and Conditions of the Contract.
- Mention "Grace Period" for submission of deliverables, after which payment will not be processed

**8. Prepared by Logistics Specialist:**

**Section:** Supply & Logistics, Operations

**Name and Title:** Amabel Nagaba, Logistics Specialist

**Signature:**

**Date:**

4/4/2022

**9. Reviewed by Section Chief:**

**Section:** Supply & Logistics, Operations  
**Manager Signature:**

**Name and Title:** Paul Ongaya, OIC Supply & Logistics  
**Date:**

4/4/2022

**10. Approved by:**

**"I hereby certify that the output/deliverables are clear and specific"**

**Name and Title:** Mohammed Ahmed Hassan, Dep Representative Operations

**Date:**

04/04/2022

**Signature:**

mpolid

**ADD PAGES IF REQUIRED.**

**Attached Documents:**

1. Road Transportation details from Port Sudan to States
2. Storage Plan Details
3. Phase 1 Localities (Transportation from state to localities)
4. Phase 2 Localities (Transportation from state to localities)





**TRANSPORT DETAILS FROM PORT SUDAN TO 13 STATES**

**2022 LLINs Mass Ccampaign (Permanent 2) Phase 1**

No	Supplier	State	Quantity	Expected Arrival Date at Port Sudan	Transport from Port Sudan to 13 States (+Insurance)
1	Vestergaard	West Darfur	431,000	06-Apr	
			431,621	7-Apr	
2	Vestergaard	East Darfur	427,379	06-Apr	
			406,948	7-Apr	
3	Vestergaard	South Darfur	430,000	06-Apr	
			430,000	06-Apr	
			430,000	22-Apr	
			91,993	24-Apr	
			430,000	02-May	
			500,000	02-May	
			248,972	10-May	
			278,000	02-May	
4	Vestergaard	South Kordofan	430,000	15-May	
			430,000	30-May	
			140,000	30-May	
			114,550	01-Jun	
5	Vestergaard	West Kordofan	430,000	01-Jun	
			430,000	05-Jun	
			430,000	22-Jun	
			120,732	6-Jul	
6	Vestergaard	Centre Dafour	500,000	15-Apr	
			408,007	6-Apr	
7	Vestergaard	North Dafour	336,073	10-May	
			500,000	17-Jun	
			294,725	06-Jun	
			500,000	07-Jul	
			<b>9,600,000</b>		

**Safenet & Yorkool (Phase 2)**

No	Supplier	State	Quantity	Expected Arrival Date at Port Sudan	
1	Mainpol	North Kordofan	386,100	July 2022	
			386,100	July 2022	
			386,100	July 2022	
			413,685	Aug 2022	
2	Mainpol	Khartoum	429,000	Aug 2022	
			386,100	Aug 2022	
			189,261	Aug 2022	
3	Mainpol	Kassala	429,000	Sep 2022	
			386,100	Sep 2022	
			343,200	Sep 2022	
			380,473	Oct 2022	
4	Mainpol	Buffer	284,881	Oct 2022	
			<b>4,400,000</b>		

No	Supplier	State	Quantity	Expected Arrival Date at Port Sudan	
1	Yorkool	North Darfur	197,192	June 2022	
2	Yorkool	White Nile	433,000	June 2022	
			433,000	June 2022	
			433,000	June 2022	
			316,754	June 2022	
3	Yorkool	Blue Nile	433,000	July 2022	
			389,525	July 2022	
4	Yorkool	Gadarif	433,000	July 2022	
			433,000	July 2022	
			433,000	Aug 2022	
			229,626	Aug 2022	
		Buffer	228,592	July 2022	
			<b>4,392,689</b>		

*Handwritten signature/initials*



# Permanent 2 Type Bednets - Storage Plan

No	Port Of Discharge	State	Total Qty Per state	Quantity	Bales	Gross WT (Kgs)	CBM	Expected Arrival at State Level
1	Port Sudan	West Darfur	862,621	431,000 431,621	8,620 8,632	249,980 250,340	786.67 787.80	May-22
2	Port Sudan	East Darfour	834,327	427,379 406,948	8,548 8,139	247,880 236,030	780.06 742.77	May-22
3	Port Sudan	South Dafour	2,838,965	430,000 430,000 430,000 430,000 278,000 91,993	8,600 8,600 8,600 8,600 5,560 1,840	249,400 249,400 249,400 249,400 161,240 53,356	784.84 784.84 784.84 784.84 507.41 167.91	Jun-22
				500,000 248,972	10,000 4,979	290,000 144,404	912.61 454.43	
4	Port Sudan	South Kordofan	1,114,550	430,000 430,000 140,000	8,600 8,600 2,800	249,400 249,400 81,200	784.84 784.84 255.53	Jun-22
				114,550	2,291	66,439	209.08	
5	Port Sudan	West Kordofan	1,410,732	430,000 430,000 430,000	8,600 8,600 8,600	249,400 249,400 249,400	784.84 784.84 784.84	Jul-22
				120,732	2,415	70,025	220.36	
6	Port Sudan	Centre Dafour	908,007	500,000 408,007	10,000 8,160	290,000 236,644	912.61 744.70	May-22
				294,725	5,895	170,941	537.94	
7	Port Sudan	North Dafour	1,630,798	336,073 500,000 500,000	6,721 10,000 10,000	194,922 290,000 290,000	613.41 912.61 912.61	Aug-22
			9,600,000	9,600,000	10,000	290,000	912.61	

*[Handwritten signature]*

*[Handwritten signature]*





## Phase 1 Localities

States	Localities	Quantity	Transport Cost from State to Localities (+insurance)
South Kordofan	Kadogli	107,472	
	Eldalang	148,801	
	Elgoaz	103,254	
	Rashad	73,645	
	Abu gebaha	160,914	
	Talowdi	24,341	
	Elreif Elshargi	51,755	
	Gadeer	48,568	
	Dalamy	8,247	
	Tadamon	70,992	
	Ellyre	33,999	
	Habeela	48,586	
	Elabasia	111,747	
	Abo Karshola	77,159	
	Heban	7,479	
	Um Doreen	19,156	
	Elboram	18,435	
	<b>Total</b>	<b>1,114,550</b>	
West Kordofan	Elfolat(Elsalam)	87,012	
	Elnhood	205,133	
	Elkhwai	90,250	
	Abu Zabad	124,773	
	Wad Banda	131,364	
	Gebash	141,894	
	Elodeya	123,245	
	Babanosa	79,432	
	Abyei	70,855	
	Lagawa	94,657	
	Kailk	72,196	
	Eldbab	74,600	
	Elmaram	36,754	
	Elsunot	78,567	
	<b>Total</b>	<b>1,410,732</b>	
West Darfour	El Genaina	286,801	
	Habiela	62,486	
	Baida	60,217	
	Four Branga	73,184	
	Sierba	74,253	
	Karienak	244,715	
	Klubs	31,259	
	Gabal Moon	29,706	
	<b>Total</b>	<b>862,621</b>	
Centre Darfour	Zalienga	218,532	
	Bandas	56,915	
	Makgar	71,670	
	Um Dokhon	90,064	
	Wadi Salih	157,911	
	Azoom	82,965	
	West Jabal Mara(Nieertati)	64,691	
	North Jabal Mara	90,664	
	Center Jabal Mara	74,595	
	<b>Total</b>	<b>908,007</b>	
	Elfasher	345,295	
	Um Kdada	93,481	

Pgs

202

North Darfur	Kbkabia	127,272	
	Kotum	137,355	
	Malit	121,478	
	Dar Elslamm	89,354	
	Elkoma	19,006	
	Kalmindo	58,455	
	Elleet	72,755	
	Eltwasha	73,020	
	Elsreef Beni Hessian	64,358	
	Saraf Omra	130,618	
	El Malha	66,306	
	Elteena	38,160	
	Ambro	36,309	
	Taweela	80,931	
	Elwaha	33,060	
	Krnwai	43,585	
	<b>Total</b>	<b>1,630,798</b>	
South Darfour	Nyala	626,783	
	kass	282,658	
	Shataia	34,123	
	Ed Elfrsan	230,310	
	ktela	67,999	
	Kbom	126,708	
	Elwahda	14,069	
	Reihad Elbrdy	127,141	
	Um Dafog	37,829	
	Damso	76,994	
	Elsonta	40,406	
	Elrdoom	116,570	
	Tulis	92,243	
	Buram	91,037	
	Blil	308,234	
	Greedda	115,188	
	Elslamm	167,593	
	Netega	75,098	
	Mrshang	100,898	
	Sharg Gabal Mara	56,382	
	IDPs	50,702	
	<b>Total</b>	<b>2,838,965</b>	
East Darfour	Eldeen	182,038	
	Adela	44,566	
	Ab Karnaka	50,024	
	Sheria	49,009	
	Yasien	126,007	
	Aslaia	56,189	
	Elfrdoas	121,172	
	Bahr Elarab	137,208	
	Abo Gabra	68,114	
	<b>Total</b>	<b>834,327</b>	
<b>Total LLINs Patch 1</b>		<b>9,600,000</b>	

## Phase 2 Localities

States	Localities	Quantity	Transport Cost from State to Localities (+insurance)
North Darfur	Elfasher	197,192	
Kassala	Kassala	294,326	
	Riefi Kassala	176,404	
	Gareb Kassala	80,536	
	Riefi Elgirba	96,123	
	Hamashkoreeb	52,154	
	Tulkook	55,406	
	New Halfa	204,337	
	Riefi Nahr Atbara	120,096	
	Wad Elhielo	73,674	
	Aroma	92,331	
	North Eldalta(wagara	96,194	
	<b>Total</b>	<b>1,341,581</b>	
Gadarif	ElFaw	196,061	
	El Gadarif	295,845	
	Gal El Nahal	77,954	
	East El Galabat	122,113	
	West El Galabat	154,423	
	El Gorisha	116,299	
	El Botana	32,142	
	Central El Gadarif	91,239	
	El Fashga	138,245	
	El Rahad	161,210	
	El Mafaza	76,433	
	Basonda	66,662	
	<b>Total</b>	<b>1,528,626</b>	
North Kordofan	Sheikan	390,395	
	Um Rwaba	354,021	
	Umdam	78,114	
	Elrahad	167,803	
	Bara	184,433	
	West Bara	175,880	
	Swdarey	98,218	
	Gabart Elsheikh	123,121	
	<b>Total</b>	<b>1,571,985</b>	
White Nile	Kosti	236,416	
	Rabak	231,782	
	El Gbleen	177,698	
	El Dweam	278,056	
	El Gteena	202,765	
	Um Remta	94,994	
	El Salam	108,531	
	Tandlti	157,424	
	Goly	128,088	
	<b>Total</b>	<b>1,615,754</b>	
Khartoum	Jabal Awlya	318,377	
	Bahry	160,037	
	Sharg Elneel	135,271	
	Om badda	131,855	
	Omdurman	42,013	
	Khartoum	86,545	
	Kararie	130,263	
	<b>Total</b>	<b>1,004,361</b>	
	El Damazine	274,250	



Blue Nile	El Rosaries	332,727	
	Bawu	31,702	
	Giasan	78,384	
	El Kormouk	27,200	
	El Tadamoun	78,262	
	<b>Total</b>	<b>822,525</b>	
LLINs Patch 2		8,082,024	
LLINs Patch 1		9,600,000	
Buffer		710,665	
<b>Total LLINs</b>		<b>18,392,689</b>	

  
