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You are invited to submit a bid for provision of Reconstruction & Rehabilitation of the eastern 
sector of the Al Nouri Complex in Mosul, Iraq, in accordance with the present solicitation document. 
 

The Invitation to Bid (ITB) consists of these two cover pages and the following Annexes: 
 
Part 1   Bidding Procedures 
Annex I   Instructions to Bidders 
Annex II  Bid Data Sheet 
Annex III  Bid Submission Form 
Annex IV  Intention to Bid Form 
Annex V  Bidder Information Form 
 
Part 2   Supply Requirements 
Annex VI  Scope of Works and General Technical Report 
   Annex VI – Technical Report (Click Here) 
 
Annex VII  Bills of Quantities 
   Annex VII - Bill of Quantities (Click Here) 
 
Annex VIII  Technical Specifications 

  Annex VIII - Technical Specifications (Click Here) 
  
 Annex IX  Drawings and Graphic Documentation:  
   Annex IX – Architectural/Structural & MEP Design (Click Here)  
 
Part 3   Contract 
Annex X  General Terms and Conditions 
Annex XI  Special Contract Conditions 
Annex XII  Model of Security Form 
Annex XIII  Particular Conditions of Implementation 
Annex XIV  Vendor(s) Registration Form    
 
Your bid must be submitted electronically SIGNED as per the clause 15. “Submission and Marking 
of Bids” no later than June 24, 2022, at 18:00 Baghdad Time. 
 
This letter is not to be construed in any way as an offer of contract. Your bid could, however, form the 
basis for a contract between your company and UNESCO.  
 

Bidders are kindly requested to acknowledge the receipt of this Invitation to Bid (ITB) and to indicate 
whether or not you will be submitting a bid using the Intention to Bid Form contained in Annex IV and 
send back to Procurement Officer; Izzat, Ali. For this purpose, and for any requests for clarification, 
please contact Izzat, Ali at (am.izzat@unesco.org): 

 
 
For and on behalf of UNESCO: 
Culture Unit 
UNESCO Office for Iraq 

INVITATION TO BID FOR LARGE WORKS – ITB 

 
Ref: IRQ/ITB/22/50 

(Please quote this UNESCO reference in all correspondence) 

 
 Date: May 26, 2022 

https://unesco.sharepoint.com/:f:/s/UAEProject-Al-NouriAl-SaaA-Tahera/Em97wK4D9NBGmTNeRWwGpRUBXN4jFOnm0IjCxuSV1obsLA?e=FalopU
https://unesco.sharepoint.com/:f:/s/UAEProject-Al-NouriAl-SaaA-Tahera/Em97wK4D9NBGmTNeRWwGpRUBXN4jFOnm0IjCxuSV1obsLA?e=FalopU
https://unesco.sharepoint.com/:f:/s/UAEProject-Al-NouriAl-SaaA-Tahera/Em97wK4D9NBGmTNeRWwGpRUBXN4jFOnm0IjCxuSV1obsLA?e=FalopU
https://unesco.sharepoint.com/:f:/s/UAEProject-Al-NouriAl-SaaA-Tahera/Em97wK4D9NBGmTNeRWwGpRUBXN4jFOnm0IjCxuSV1obsLA?e=FalopU
mailto:am.izzat@unesco.org
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ANNEX I – Instructions to Bidders
 

A. INTRODUCTION 

1. General 

UNESCO as the Purchaser invites Sealed Bids for the specified Works to the UN system. 

 

2. Eligible Bidders 

Bidders should not be associated, or have been associated in the past, directly or indirectly, with a firm or 
any of its affiliates which have been engaged by the Purchaser to provide consulting services for the 
preparation of the specifications, and other documents to be used for the procurement of works to be 
purchased under this Invitation to Bid. Bidders shall be legally incorporated entities, or groups formed by 
such as joint ventures. 

 
This bid is open to all national and international suppliers who are legally constituted, can provide the 
requested services. 
 

Bidders are ineligible if at the time of submission of the offer: 

 

(a) The bidder is on the exclusion list published on the global portal for suppliers of the United Nations 

Organization, (http://www.ungm.org) due to fraudulent activities.  

(b) The name of the bidder appears on the Consolidated United Nations Security Council Sanctions List 

which includes all individuals and entities subject to sanctions measures imposed by the Security Council. 

(c)The bidder is excluded by the World Bank Group. 

 

3. Fraud and corruption 

 

UNESCO requires that bidders, contractors and their subcontractors adhere to the highest standard of 

moral and ethical conduct during the procurement and execution of UNESCO contracts and do not 

engage in corrupt, fraudulent, collusive, coercive or obstructive practices.  

 

For the purpose of this provision such practices are collectively referred to as “fraud and corruption” and 

defined as follows: 

  

• “Corrupt practice” is the offering, giving, receiving or soliciting, directly or indirectly, an undue 

advantage, in order that the person receiving the advantage, or a third person, act or refrain from 

acting in the exercise of their official duties, or abuse their real or supposed influence;  

• “Fraudulent practice” is a knowing misrepresentation of the truth or concealment of a material 

fact aiming at misleading another party in view of obtaining a financial or other benefit or 

avoiding an obligation, or in view of having another party act to their detriment; 

• “Collusive practice” means an arrangement between two or more parties designed to achieve an 

improper purpose, including influencing improperly the actions of another party; 

• “Coercive practice” means impairing or harming, or threatening to impair or harm, directly or 

indirectly, any party or the property of the party to influence improperly the actions of a party. 

• “Obstructive practice” means acts intended to materially impede the exercise of UNESCO’s 

contractual rights of audit, investigation and access to information, including destruction, 

falsification, alteration or concealment of evidence material to a UNESCO investigation into 

allegations of fraud and corruption. 

http://www.ungm.org/
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• “Unethical practice” means conduct or behaviour that is contrary to Staff or Supplier codes of 

conduct, such as those relating to conflict of interest, gifts, hospitality, postemployment 

provisions, abuse of authority and harassment. 

 

UNESCO expects that all suppliers who wish to do business with UNESCO will embrace the United 

Nations Supplier Code of Conduct 
 

UN Agencies have adopted a zero-tolerance policy on gifts and therefore, it is of overriding importance 

that UNESCO staff should not be placed in a position where their actions may constitute or could be 

reasonably perceived as reflecting favourable treatment of an individual or entity by accepting offers of 

gifts, hospitality or other similar favours. Vendors are therefore requested not to send or offer gifts or 

hospitality to UNESCO personnel. 

 
UNESCO will: 

• Reject a proposal to award a contract if it determines that a vendor recommended for award has 

engaged in fraud and corruption in competing for the contract in question. 

• Cancel or terminate a contract if it determines that a vendor has engaged in fraud and corruption 

in competing for or in executing a UNESCO contract. 

• Declare a vendor ineligible, either indefinitely or for a stated period of time, to become a UN 

registered vendor if it at any time determines that the vendor has engaged in fraud and 

corruption in competing for or in executing a UNESCO contract. 

 

Any concern or evidence that corruption or fraud may have occurred or is occurring related to a 

UNESCO contract shall be forwarded to the Office of Internal Oversight. Please refer to how-to-report-

fraud-corruption-or-abuse. 

 

“UNESCO shall have the right, at its own expense, to have the Contractor’s books and records pertaining 

to the project bank account and project execution reviewed (and, if desired, copied) upon prior written 

notice at any reasonable time agreeable to the Contractor by the UNESCO’s, internal/external auditor, 

auditors as UNESCO may appoint or the Contractor’s own auditor. UNESCO may conduct, or arrange 

for, a periodic evaluation of the contractor’s implementation of the project. To this end, the contractor will 

upon UNESCO’s request, enable representatives or designees of UNESCO to visit the project site(s) and 

facilities, inspect property and review books and records related to the project.” 

 

4. Cost of Bid 

The Bidder shall bear all costs associated with the preparation and submission of the Bid, and the 
procuring UNESCO will in no case be responsible or liable for those costs, regardless of the conduct or 
outcome of the solicitation. 
 
5. Pre-bid Conference, Site Visit and Virtual Meeting (Highly Recommended) 

UNESCO will organize a site visit as specified in the Bid Data Sheet (BDS), Annex II. Bidders should 
send their interest to the Focal Persons specified in the Bid Data Sheet (BDS), Annex II. 
 
 
 
 
 
 
 
 
 
 

https://www.un.org/Depts/ptd/sites/www.un.org.Depts.ptd/files/files/attachment/page/2014/February%202014/conduct_english.pdf
https://www.un.org/Depts/ptd/sites/www.un.org.Depts.ptd/files/files/attachment/page/2014/February%202014/conduct_english.pdf
http://www.unesco.org/new/en/unesco/about-us/how-we-work/accountability/internal-oversight-service/investigation/how-to-report-fraud-corruption-or-abuse/
http://www.unesco.org/new/en/unesco/about-us/how-we-work/accountability/internal-oversight-service/investigation/how-to-report-fraud-corruption-or-abuse/
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B. SOLICITATION DOCUMENTS 

6. Examination of Solicitation Documents 

The Bidder is expected to examine all corresponding instructions, forms, terms and specifications 
contained in the Solicitation Documents. Failure to comply with these documents will be at the Bidder’s 
risk and may affect the evaluation of the Bid. The Solicitation Documents are those stated below and 
should be read in conjunction with any Addenda issued in accordance with Clause 7 below. 

(a) Instructions to Bidders; 
(b) Bid Data Sheet (BDS); 
(c) Contract for Works (form of); 
(d) General Conditions of Contract for Construction Works; 
(e) Special Conditions 
(f) Scope of Works; 
(g) Bills of Quantities; 
(h) Technical specifications; 
(i) Drawings; 
(j) Sample forms; 

 
(k) Any other document listed in the Bid Data Sheet as forming part of the Solicitation 

Documents. 

 

7. Clarification of Solicitation Documents 

A prospective Bidder requiring any clarification of the Solicitation Documents may notify UNESCO in 
writing. The response will be made in writing to any request for clarification of the Solicitation Documents 
that it receives earlier than two weeks prior to the Deadline for the Submission of Bids. Written 
copies of the response (including an explanation of the query but without identifying the source of inquiry) 
will be sent to all prospective Bidders that received the Solicitation Documents. All communication 
connected with this Bid must be directed exclusively to the UNESCO person identified as the contact 
person in the Bid Data Sheet. 

 

8. Amendments of Solicitation Documents 

Prior to the Deadline for Submission of Bids, the UNESCO may, for any reason, whether at its own 
initiative or in response to a clarification requested by a prospective Bidder, amend the Solicitation 
Documents. All prospective Bidders that have received the Solicitation Documents will be notified in 
writing of any amendments. In order to afford prospective Bidders reasonable time in which to take the 
amendments into account in preparing their offers, the UNESCO may, at its discretion, extend the 
Deadline for the Submission of Bids. 

C. PREPARATION OF BIDS 

9. Language of the Bid 

The Bid prepared by the Bidder and all correspondence and documents relating to the Bid exchanged by 
the Bidder and UNESCO shall be written in the language indicated on the Bid Data Sheet (Annex II). 
 
10. Documents Comprising the Bid 

The Bid must comprise the following documents: 

(a) A Bid Submission form; 

(b) Priced Bill of Quantities; 

(c) Technical information as may be required by the Bid Data Sheet; 

(d) Qualification information in accordance with clause 11 and 12 of the Instructions to Bidders if 
prequalification of bidders has not been carried out. 

(e) Any additional information required to be completed and submitted by bidders as specified in the 
Bid Data Sheet. 
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11. Documents Establishing Bidder’s Eligibility and Qualifications 

11.1 The Bidder shall furnish evidence of its qualification by submitting the following information and 
documents with their bids, unless otherwise stated in the Annex II-Bid Data Sheet: 
 
(a) Copies of original documents defining the constitution or legal status, place of registration, and 

principal place of business of the Bidder;  

(b) Total annual monetary value of construction works performed for the years specified in the Bid 
Data Sheet; 

(c) Experience in works of a similar nature and size for each of the period of years specified in the 
Bid Data Sheet, and details of work under way or contractually committed; and clients who may 
be contacted for further information on those contracts; 

(d) Major items of construction equipment proposed to carry out the Contract; 

(e) Qualifications and experience of key site management and technical personnel proposed for the 
Contract (as per Annex II-Bid Data Sheet-6. Qualification Criteria (clause 11.2); 

(f) Reports on the financial standing of the Bidder, such as profit and loss statements and auditor’s 
reports for the past five years; 

(g) Evidence of adequacy of working capital for this Contract (access to line(s) of credit and 
availability of other financial resources); 

(h) By applying for this bid, bidders confirms UNESCO’s Authority to seek references from the 
Bidder’s bankers and References; 

(i) Information regarding any litigation, current or during the last five years, in which the Bidder 
was/is involved, the parties concerned, and the disputed amounts; and awards; 

11.2 To qualify for award of the Contract, bidders shall meet the following minimum qualifying criteria: 

(a) an average annual financial amount of construction work over the period specified in the Annex 
II-Bid Data Sheet. 

(b) Experience as prime contractor in the construction of at least the number of works of a nature and 
complexity equivalent to the Works over the period specified in the Annex II-Bid Data Sheet (to 
comply with this requirement, works cited should be at least 70 percent complete); 

(c) Proposals for the timely acquisition (own, lease, hire, etc.) of the essential equipment; 

(d) Contract Manager and other technical key personnel with at least the number of years of 
experience in works of an equivalent nature and volume as specified in the Annex II-Bid Data 
Sheet including no less than at least the number of years of experience as specified in the 
Annex II-Bid Data Sheet; 

(e) Liquid assets and/or credit facilities, net of other contractual commitments and exclusive of any 
advance payments which may be made under the Contract, of no less than the amount specified 
in the Bid Data Sheet. 

A consistent history of litigation or arbitration awards against the Applicant or any partner of a Joint 
Venture may result in disqualification. 
 
12. Documents Establishing Conformity of Equipment Incorporated into the Works 

Where electrical and mechanical goods and equipment form part of the Works, the Bidder shall also 
furnish as part of its Bid, documents establishing the conformity to the Bidding Documents of all 
equipment and related services, which the Bidder proposes to supply under the contract. 
The documentary evidence of conformity to the Bidding Documents may be in the form of literature, 
drawings, and data, and shall consist of: 
 
(a) a detailed description of the essential technical and performance characteristics of the goods; 
(b) a list giving full particulars, including available sources and current prices of spare parts, special 

tools, etc, necessary for the proper and continuing functioning of the goods for a period to be 
specified in the Bid Data Sheet, following commencement of the use of the goods. 
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13. Bid Currencies/Bid Prices 

All prices shall be quoted in the nominated currency in the Bid Data Sheet; USD. The Bidder shall 
indicate on the appropriate Bill of Quantities the unit prices (where applicable) and total Bid Price of the 
goods and/or services it proposes to supply under the contract.  

 
Price Deviation: Bidders shall quote reasonable bid prices with an acceptable margin of deviation in 
comparison to the real local market prices at the time of bids preparation. In case of Unbalanced pricing 
(i.e. despite an acceptable total evaluated price, the price of one or more BoQ line items is significantly 
over or understated), UNESCO has the right to reject the unbalanced bid if it determines that the lack of 
balance does pose an unacceptable Risk to UNESCO. 
 
14. Period of Validity of Bids 

Bids shall remain valid for 90 days after the date of Bid Submission as indicated in the Bid Data Sheet. 
A Bid valid for a shorter period may be rejected as non-responsive pursuant to clause 21 of Instructions 
to Bidders. In exceptional circumstances, UNESCO may solicit the Bidder’s consent to an extension of 
the period of validity. The request and the responses thereto shall be made in writing. Bidders granting 
the request will not be required nor permitted to modify their Bids. 

 

15. Bid Security (Not Applicable) 

 

D. SUBMISSION OF BIDS 

16. Format of Bids (Electronic Submission) 

17. Electronic Submission and Marking of Bids  

17.1  Technical proposal: 

 MANDATORY SUBJECT EMAIL: IRQ/ITB/22/50 [Company Name] 

 NAME OF PDF FILE: IRQ/ITB/22/50 Technical Bid [YOUR COMPANY NAME]  

 FILE FORMAT: pdf 

 SECURITY:  No file password 

 SUBMISSION EMAIL: To be submitted ONLY to: baghdad.proc@unesco.org  

 

17.2 Financial proposal: 

 MANDATORY SUBJECT EMAIL: IRQ/ITB/22/50 [Company Name] 

 NAME OF PDF FILE: IRQ/ITB/22/50 Financial Bid [YOUR COMPANY NAME]  

 FILE FORMAT: Both Excel Sheet and Signed PDF 

 SECURITY:  No file password 

 SUBMISSION EMAIL: To be submitted ONLY to: baghdad.proc@unesco.org  

mailto:baghdad.proc@unesco.org
mailto:baghdad.proc@unesco.org
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17.3 Important Notes: 

1. Proposals should be submitted to the indicated email address only without copying (TO, CC or 

BCC) to any other e-mail addresses. Offers addressed at any other e-mail accounts will be 

disqualified.  

2. Maximum size of single email: 20 MB - with the possibility to send several emails.  

Any file sharing web tools; such as G-Drive, Dropbox or Wetransfer will NOT be accepted. 

3. Maximum number of Email Transmissions: No maximum number (unlimited) 

4. Bidding documents must be scanned for viruses before sending to UNESCO. 

 
18. Deadline for Submission of Bids/Late Bids 

18.1  Bids must be delivered electronically before the date and time specified in section II of these 
Solicitation Documents. 

18.2  UNESCO may, at its discretion, extend this deadline for the submission of the bids by amending 
the Bidding Documents in accordance with clause 7 of Instructions to Bidders, in which case all 
rights and obligations of UNESCO and Bidders previously subject to the deadline will thereafter 
be subject to the deadline as extended. 

18.3  Any Bid received by UNESCO after the Deadline for Submission of Bids will be rejected and 
returned unopened to the Bidder. 

 
19. Modification and Withdrawal of Bids 

The Bidder may withdraw its Bid after submission, provided that written notice of the withdrawal is 
received by UNESCO prior to the deadline for submission. No Bid may be modified after passing of the 
Deadline for Submission of Bids. No Bid may be withdrawn in the interval between the Deadline for 
Submission of Bids and the expiration of the Period of Bid Validity. 

E. OPENING AND EVALUATION OF BIDS 

20. Opening of Bids 

UNESCO will open all Bids after the deadline for submissions and in accordance with the rules and 
regulations of the organization. The opening of bids may or may not be in public. 

 
21. Clarification of Bids 

To assist in the examination, evaluation and comparison of Bids UNESCO may at its discretion ask the 
Bidder for clarification of its Bid. The request for clarification and the response shall be in writing and no 
change in price or substance of the Bid shall be sought, offered or permitted. 
 
22. Preliminary Examination 

22.1 Prior to the detailed evaluation, UNESCO will determine the substantial responsiveness of each 
Bid to the Invitation to Bid (ITB). A substantially responsive Bid is one which conforms to all the 
terms and conditions of the ITB without material deviations. 

22.2  UNESCO will examine the bids to determine whether they are complete, whether any 
computational errors have been made, whether the documents have been properly signed, and 
whether the bids are generally in order as specified in the Bid Data Sheet. 

22.3  Arithmetical errors will be rectified on the following basis: If there is a discrepancy between the 
unit price and the total price that is obtained by multiplying the unit price and quantity, the unit 
price shall prevail and the total price shall be corrected. If the Bidder does not accept the 
correction of errors, its Bid will be rejected. If there is a discrepancy between words and figures 
the amount in words will prevail. 

22.4  A Bid determined as not substantially responsive will be rejected by UNESCO and may not 
subsequently be made responsive by the Bidder by correction of the non-conformity. UNESCO 
shall use the criteria as detailed in the Bid Data Sheet (Annex II) to establish responsiveness. 
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23. Conversion to Single Currency 

To facilitate evaluation and comparison, UNESCO will convert all Bid Prices expressed in the amounts in 
various currencies in which the Bid Prices are payable to US dollars at the official UN exchange rate on 
the last day for Submission of Bids. 
 
24. Evaluation of Bids 

Determination of compliance with the Solicitation Documents is based on the content of the Bid itself 
without recourse to extrinsic evidence. 
 
The evaluation will consider all the following criteria:  

Evaluation Criteria 

1.1 
Compliance with requirements relating to the Specifications, Scope of Work and 
Drawings (Methodology) 

1.2 Company’s general and specific experience 

1.3 
Demonstrated technical capacity to perform the works according to the Technical 
Specifications of the projects and with adequately qualified personnel (key personnel 
and labour capacity to implement the works) 

1.4 
Compliance with the Particular, Special, and General Conditions included in these 
Solicitation Documents 

1.5 Compliance with pricing conditions set in the ITB and specifically the Bills of Quantities. 

1.6 Proposed detailed workplan 

1.7 Compliance with start-up, time for Completion deadlines set by UNESCO.  

1.8 
Demonstrated ability to honor important responsibilities and liabilities allocated to the 
contractor in this ITB (e.g. quality, insurance coverage, etc…) 

 

F. AWARD OF CONTRACT 

25. Award Criteria 

UNESCO will issue the Purchase Order/Contract to the lowest priced technically qualified Bidder. 
UNESCO reserves the right to accept or reject any Bid, to annul the solicitation process and reject all 
Bids at any time prior to award of Purchase Order/Contract, without thereby incurring any liability to the 
affected Bidder(s) or any obligation to provide information on the grounds for UNESCO’s action. 
 
26. Purchaser’s right to vary requirements at time of award and to negotiate 

UNESCO reserves the right at the time of award of contract to vary the quantity of works and services 
specified in the ITB. 
 
UNESCO reserves the right to undertake further negotiations on the proposed offer. 
 
 
27. Notification of Award 

Prior to the expiration of the period of Bid Validity, UNESCO will send the successful Bidder the Contract. 
The Contract may only be accepted by the Supplier’s signing and returning an acknowledgement copy of 
it or by timely delivery of the goods in accordance with the terms of this Contract, as herein specified. 
Acceptance of this Contract shall affect a contract between the parties under which the rights and 
obligations of the parties shall be governed solely by the terms and conditions of this Contract. 
 
28. Signing of the Purchase Order/Contract 

The successful Bidder shall sign the Contract and return it to UNESCO at the earliest convenience but 
no later than within 7 days upon date of issuance.  
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29. Performance Security 

The successful Bidder shall provide a Performance Security in the form of a bank guarantee, a sample of 
which is provided in these Solicitation Documents (Annex XII), within 30 days of receipt of the Purchase 
Order/Contract from UNESCO. 

Failure of the successful Bidder to comply with the requirement of clause 28 or clause 29 of Instructions 
to Bidders shall constitute sufficient grounds for the annulment of the award and forfeiture of the Bid 
Security if any, in which event UNESCO may make the award to the next lowest evaluated Bidder or call 
for new Bids. 

G. OTHER REQUIREMENTS: 

30. Time for Completion 

The Time for Completion is specified in the BDS. The completion of the Works shall be in accordance 
with the terms of the resulting Contract as may be issued by UNESCO. 
 
31. Material, Labour and Facilities 

No material, labour or facilities will be furnished by UNESCO or its clients unless specified in the ITB. 

H. PAYMENT 

32. Time of Payment 

Unless otherwise indicated in the Special Terms and Conditions of this ITB, UNESCO will normally effect 
payment within 30 days after receipt of a commercial invoice, certification of site works (if applicable) and 
other supporting documents. 
 

Milestone  
 No. 

Milestone’s Description and Required Activities & 
Documentations 

Payment 
Amount (%) 

Completion 
Date 

Milestone 
No. 1 

5% progress payment upon completion of the below 
activities.  

• Signing and Submission of Contract. 

• Submission of Performance Bond. 

• Attend kick off meeting in UNESCO Sub-Office, 
upon presenting signed contract. 

• Submit updated project work plan/schedule and 
proposed list of staffs and get the approval of the 
Senior Project Officer 

• Handing over of site/Taking over of site Mobilization 
of equipment and staff to site. 
 

 
 
 
 

5% 

 
 
 
 
(1 Months 
from the 
commenceme
nt of contract) 

Milestone 
No. 2 

15% payment of the total contract amount (minus 0.75 % 
retention), upon completion of the below activities.  

• Complete not less than 20% rate of the total scope 
of work to include work activities as per the 
approved project work schedule which is to be 
valuated by UNESCO Supervision Engineer to 
inspect and certify completed milestone item of 
works and certified by UNESCO Senior Project 
Officer to qualify for payment 

• Submit progress report including a summary of 
activity progress with photographs showing works 
completed. 

• Submit hardcopy of invoice  

 
 
 
 
 

14.25% 

 
 
 
 
 
(Within 3 
Months of 
Contract 
commenceme
nt date) 

Milestone 
No. 3 

15% payment of the total contract amount (minus 0.75 % 
retention), upon completion of the below activities. 

• Complete not less than 35% rate of the total scope 

 
 
 

 
(Within 5 
Months after 
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of work to include work activities as per the 
approved project work schedule which is to be 
valuated by UNESCO Supervision Engineer to 
inspect and certify completed milestone item of 
works and certified by UNESCO Senior Project 
Officer to qualify for payment 

• Submit progress report including a summary of 
activity progress with photographs showing works 
completed. 

• Submit hardcopy of invoice 

14.25% the contract 
commenceme
nt 

Milestone 
No. 4 

15% payment upon completion of the outstanding items 
thus completing 50% works in the BoQ (Minus 0.75 % 
retention). Must be duly certified by the UNESCO 
Supervision Engineer and Senior Project Officer. 

• Complete not less than 50% rate of the total scope 
of work to include work activities as per the 
approved project work schedule which is to be 
valuated by UNESCO Supervision Engineer to 
inspect and certify completed milestone item of 
works and certified by UNESCO Senior Project 
Officer to qualify for payment 

• Submit progress report including a summary of 
activity progress with photographs showing works 
completed. 

• Submit hardcopy of invoice 

 
 

14.25% 

(Within 7 
months after 
the 
commenceme
nt date) 

Milestone 
No. 5 

15% payment upon completion of the outstanding items 
thus completing 65% works in the BoQ (Minus 0.75 %  
retention). Must be duly certified by the UNESCO 
Supervision Engineer and Senior Project Officer. 

• Complete not less than 65% rate of the total scope 
of work to include work activities as per the 
approved project work schedule which is to be 
valuated by UNESCO Supervision Engineer to 
inspect and certify completed milestone item of 
works and certified by UNESCO Senior Project 
Officer to qualify for payment 

• Submit progress report including a summary of 
activity progress with photographs showing works 
completed. 

• Submit hardcopy of invoice 

 
 

14.25% 

(Within 9 
months after 
the 
commenceme
nt date) 

Milestone 
No. 6 

15% payment upon completion of the outstanding items 
thus completing 80% works in the BoQ (Minus 0.75 % 
retention). Must be duly certified by the UNESCO 
Supervision Engineer and Senior Project Officer. 

• Complete not less than 80% rate of the total scope 
of work to include work activities as per the 
approved project work schedule which is to be 
valuated by UNESCO Supervision Engineer to 
inspect and certify completed milestone item of 
works and certified by UNESCO Senior Project 
Officer to qualify for payment 

• Submit progress report including a summary of 
activity progress with photographs showing works 
completed. 

• Submit hardcopy of invoice 

 
 

14.25% 

(Within 11 
months after 
the 
commenceme
nt date) 

Milestone 
No. 7 

20% payment upon completion of the outstanding items 
thus completing 100% works in the BoQ (Minus 1% 
retention). Must be duly certified by the UNESCO 
Supervision Engineer and Senior Project Officer. 

• Complete not less than 100% rate of the total scope 
of work to include work activities as per the 
approved project work schedule which is to be 

19% (Within 13 
months after 
the 
commenceme
nt date) 
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valuated by UNESCO Supervision Engineer to 
inspect and certify completed milestone item of 
works and certified by UNESCO Senior Project 
Officer to qualify for payment 

• Submit progress report including a summary of 
activity progress with photographs showing works 
completed. 

• Submit hardcopy of invoice 

Millstone 
No. 8 
 

Final payment. Retention of 2.5% shall be paid after 
substantial completion inspection and certification report 
by the authorized UNESCO nominated engineer.  

 
2.5% 

Upon 
certification of 
practical 
completion  

Millstone 
No. 9 
 

Final payment. Retention of 2.5% shall be paid after the 
defects liability period of 12 months has expired and an 
inspection and certification report by the authorized 
UNESCO nominated engineer that defects which occurred 
within 12 months of practical completion have been 
satisfactorily repaired upon issuance of Final Completion 
Certificate. 

 
2.5% 

12 Months 
after the 
substantial 
completion 
date. 

 
 
33. Letter of Credit 

UNESCO does not accept Letter of Credit terms. 
 
34. Advance Payment  

It is not the normal policy of UNESCO to approve advance payments, unless specifically stated in the 
Special Contract Conditions (Annex XI). In such case, the amount of the advance payment will have 
to be covered by a bank guarantee (see Annex XI, Special Payment Conditions, point 8). 
 
35. Currency of Payment 

Payment will be made in the USD currency in which the Contract is issued. 
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ANNEX II – Bid Data Sheet 
 

The following specific data shall complement, supplement or amend the provisions in Annex I - Instructions to 
Bidders. Whenever there is a conflict, the provisions herein shall prevail. 

 
 

1. Works 

(clause2) 

Reconstruction & Rehabilitation of the eastern sector of the Al Nouri 
Complex in Mosul, Iraq 

2. Requests for additional 
information 

(clause 7) 

All communication must be directed to UNESCO/Country Office 
Procurement focal point:  

Name: Ali Izzat 
e-mail: am.izzat@unesco.org    
 
and copying the Project Technical Focal Person: 
 
Name: Maria Acetoso 
e-mail: mr.acetoso@unesco.org   
 

3. Language of the Bid: 

(clause 9) 

The language of the Bid is English 

4. Documents Comprising 
the Bid: 

(clause 10) 

The bid shall include the following documentation; bidders are required to 
use the dedicated forms contained in the ITB): 
 
(a) Bid Submission Form; 
(b) Priced Bill of Quantities; 
(c) Qualification information in accordance with clause 11.1/11.2 of the 
Instructions to Bidders; 
(d) Technical Proposal to include: 

1. Work Plan 
2. Personnel Schedule (qualified staff, skilled labours and unskilled 
labours to be allocated to perform the works under the contract); 
3. Equipment Schedule (specifications, quantities and condition of all 
the required equipment to be allocated to perform the works under the 
contract) 

5. Eligibility Criteria 
(clause 11.1) 

Bidders shall be legally incorporated entities, or groups formed by such joint 
ventures. All information under this clause shall be submitted by the bidder 
for its eligibility: 
 

a) Certificate of Registration of the business, including Articles of 
Incorporation, or equivalent document if Bidder is not a corporation. 

b) Latest Audited Financial Statement (Income Statement and 
Balance Sheet) signed by a certified auditor for the last five years; 
UNESCO has the right to reject any bid if submitted by a contractor 
whom investigation leads to a result that he is not financially 
capable and/or had serious financial problems.  
Submission of the most recent D&B Report that represents sound 
financial standing of the Company /JV Partner is Desired; i.e. (not 
Mandatory). 
 

mailto:am.izzat@unesco.org
mailto:mr.acetoso@unesco.org
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c) CV(s) (Qualifications and experience) of key personnel proposed 
for the contract in accordance with the required qualifications 

d) List and value of implemented Rehabilitation of Historical Building 
projects of similar size and nature, and/or construction of new 
buildings performed for the last 20 years plus the clients’ contact 
details and Email who may be contacted for further information on 
those contracts.  

e) List of the current ongoing projects contracted by bidder (if any). 
f) Implementation timetable as per the requirement. 
g) Information regarding any litigation, current or during the last 7 

years, in which the Bidder was/is involved, the parties concerned, 
and the disputed amounts and awards] (if Any) 

h) That, to the best of the Bidder’s knowledge, it is not included in the 
UN 1267 List or the UNGM/ UN Ineligibility List. 
 

6. Qualification Criteria 
(clause 11.2) 

To qualify for award of the contract, bidders shall meet the following 
minimum qualifying criteria: 
 

a) Experience as prime contractor in the field of Rehabilitation of 
historical buildings of at least 1 project/ contract of a similar nature 
and complexity, and/or in the field of construction of new buildings 
equivalent to the Works over the past 20 years (to comply with this 
requirement, works cited should be at least 70% completed). 

 
b) Realistic work plan compatible with the requirement of the BOQs.  

 
c) Comply with the minimum turnover requirement of USD 1,000,000 

in any single year during the last Five years. 
 

d) Qualifications and experience of the requested key personnel 
allocated to this project:  

 
i. A Contract Manager: an architect or engineer with 

Graduate studies (Masters) and at least 10 years of 
managerial experience. 

  
ii. A Structural Engineer: A minimum of (7) years experience 

on similar projects in terms of scale and complexity. Should 
have B.S.C and M.Sc., relevant engineering degree.  

 

iii. An Architect: A minimum of (5) years experience on 
similar projects in terms of scale and complexity. Should 
have B.S.C and M.Sc., relevant engineering degree. 
 

iv. A Site Manager/ Foreman: A minimum of (5) years 
experience on similar projects in terms of scale and 
complexity. Should have a minimum of a High School 
diploma. 

 

v. A Quantity Surveyor: A minimum of (7) years previous 
experience on similar projects in terms of scale and 
complexity. Should have B.SC relevant building surveying 
degree. 

 

Note: One or more of the above key personnel Must be Female. 
 
For each of the above proposed Key Personnel, Bidders should provide two 
(2) reference letters from past employers or clients. Each reference letters 
shall contain, but not be limited to the following information: 
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• Name(s) of the project(s) worked on. 

• Scope of the project(s). 

• Duration/year/location. 

• Status (completed/ongoing). 

• Role(s) of the proposed key personnel in the referenced project and 
duration in that role. 

• Contact details and Email address of the referee, including name, 
company, position in the company. 

 
Management personnel for the project are required to have a good 
command of spoken and written English.  
Previous experience in restoration, preservation, rehabilitation or rebuilding 
of historic buildings is desirable. 
 
 
Note: Failure to provide the documents that demonstrate the requirements 
stated under clauses 10 and 11 may result in disqualification of the bidder. 
 

7. Equipment  

(clause 11.2 (c)) 

Bidders should provide the list of essential equipment that would be made 
available, which would ensure the most efficient and timely execution of 
works according to the scope of work and bill of quantities. 

 

8. Bid and Contract 
Currency 

(clause 13) 

United States Dollars (USD) 

9. Bid security:  

(clause 15) 

Not Applicable 

10. Electronic submission 
of Bids  

(Clause 17): 

As per Clauses 17.1, 17.2 and 17.3 of the Instructions to Bidders 
(Annex I) 

 

11. Deadline for 
Submission of Bids/ late 
bids: 

(Clause 18)  

June 24, 2022, at 18:00 Baghdad time. 

Any bid received by UNESCO after the deadline for submission of bids will 
be rejected and returned unopened to the Bidder. 

12. Time, date and place 
of Bid Opening  

(Clause 20) 

N/A 

13. Completeness of bids: 

 

Partial bids are not permitted. 

14. Time for Completion 

(Clause 30) 

Fourteen (13) calendar months from the date of notice to proceed which will 
be issued by the Engineer after contract signature. 

However, the proven capacity to execute the works in a shorter period will 
be considered during the technical evaluation. 
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15. Site Visit and Virtual 
Meeting 

(Clause 5) 

The visit will take place at the Al Nouri Mosque in Mosul, Iraq on June 06, 
2022 at 10:00 am (Baghdad time) and will be followed by a clarification 
meeting providing additional information on the bidding. 

A briefing through a Virtual Meeting will be organized by UNESCO on June 
07, 2022 at 2:30 pm (Baghdad time) to explain the Particular Condition in 
the bidding and in the implementation of the works. 
 
Important Note: - 
 
1- Bidders are recommended to participate in the Site Visit and more 
Importantly to join the mention Virtual Meeting that would be 
conducted at the date mentioned above.  
 
2- Bidders should send their interest to the below Focal Persons to be 
registered for the Site visit and/or the Virtual Meeting no later than 
June 05, 2022 before 3:00 pm (Baghdad time).  
  
Each bidder shall bear the cost of his site visit and of attending such 
meeting. 
 
Site Visit Focal Person 
 
Person: Omar Taqa 
Email Address: o.taqa@unesco.org 
 
And copying  
 
Name: Ali Izzat 
e-mail: am.izzat@unesco.org    
 
Name: Maria Acetoso 
e-mail: mr.acetoso@unesco.org   
 
 

16. Alternative Bids Alternative bids are not acceptable. 

17. Optional Condition: 
Payable bidding 
documents 

Not applicable 

18. Workforce 
requirements 
 

By applying for this tender, the Awarded Contractor confirming compliance 
to the below sustainability criteria as a part of project implementation: - 
 
1- Gender Consideration:  
Out of the Five requested Key Personnel (A Project/ Contract Manager, 
Structural Engineer, Architect, Site Manager/ Foreman and the Quantity 
Surveyor), at least One Must be a Female.  
 
2- Opportunities for Local Communities:  
The successful Bidder shall reserve a minimum 20% of unskilled labour 
opportunities for local communities in Mosul. 

19. Decent Work 
Principles 
 

By applying for this tender, the Awarded Contractor confirms: 
 
Undertakes to respect, at all times and in all circumstances relevant to the 
performance of the Contract and in relation to all its personnel, and to 
ensure that its subcontractors respect the following principles drawn from 
the international labour standards of the International Labour Organization: 
 

mailto:o.taqa@unesco.org
mailto:am.izzat@unesco.org
mailto:mr.acetoso@unesco.org
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• The freely exercised right of workers, without distinction, to organize, 
further and defend their interests and to bargain collectively, as well as 
the protection of those workers from any action or other form of 
discrimination related to the exercise of their right to organize, to carry 
out trade union activities and to bargain collectively. 

• The prohibition of forced or compulsory labour in all its forms. 

• Equal remuneration for men and women for work of equal value. 

• Equality of opportunity and treatment in respect of employment and 
occupation without discrimination on grounds of race, colour, sex, 
religion, political opinion, national extraction or social origin and such 
other ground as may be recognized under the national law of the 
country or countries where the performance, in whole or in part, of the 
Contract takes place. 

• The prohibition of the employment of persons under the age of eighteen 
(18) for work that, by its nature or the circumstances in which it is 
carried out, is likely to harm the health, safety or morals of such 
persons. 

• The payment of wages in legal tender, at regular intervals no longer 
than one month, in full and directly to the workers concerned. The 
Contractor shall keep an appropriate record of such payments. 
Deductions from wages are permitted only under conditions and to the 
extent prescribed by the applicable law, regulations or collective 
agreement, and the workers concerned must be informed of such 
deductions at the time of each payment. 

• The provision of wages, hours of work and other conditions of work not 
less than 20 USD per 8 hours working day.  

• The need to ensure, so far as is reasonably practicable, that the 
workplaces, machinery, equipment and processes under their control 
are safe and without risk to health, and that the chemical, physical and 
biological substances and agents under their control are without risk to 
health when the appropriate measures of protection are taken; and 
provide, where necessary, adequate protective clothing and protective 
equipment to prevent, so far as is reasonably practicable, risk of 
accidents or of adverse effects to health. 

• All applicable laws or regulations concerning terms of employment and 
conditions of work, any collective agreements to which it is party, or any 
other related measure with which it must comply. 

• Violence and harassment behaviors are prohibited in all its forms and 
against any person in the project.  

The Contractor will not tolerate violence or personal harassment and/or 
discrimination of any kind in project site. For that reason, the Contractor 
shall sign, apply and uphold the Code of Conduct at the Workplace 
(available from https://www.un.org/Depts/ptd/about-us/un-supplier-code-
conduct ). All Contractor staff are accountable and responsible for enforcing 
this code. 
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ANNEX III – Bid Submission Form 

 

To: UNESCO  

 
(To form an integral part of the Bid Submission) 

 
Dear Sir/Madam, 

 

Having examined the Solicitation Documents, the receipt of which is hereby duly 

acknowledged, we, the undersigned, offer to execute the works related to the project of ……. 

in conformity with the said Solicitation Documents for the sum of [total bid amount in words 

and figures] as may be ascertained in accordance with the Price Schedule Sheet attached 

herewith and made part of this Bid. 

 

We undertake, if our Bid is accepted, to execute the Works in accordance with Annex (Scope 

of Works), Annex (Bill of Quantities), annex (Technical Specifications), annex (Working 

drawings), Annex (General Terms and Conditions), Annex (Special Contract Conditions) and 

as further specified in the Solicitation Documents.  

 

Provided that a Purchase Order/Contract is issued by UNESCO within Bid Validity Period, the 

undersigned hereby offers, subject to the terms of such Contract, and at the price offered, to 

substantially complete the works within the period of xxxx months after commencement. 

 

We understand that you are not bound to accept any Bid you may receive. 

 

Name of Bidder:  

Address of Bidder:  

Authorised Signature:  

Name & title of Authorised Signature:  

Date:  
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ANNEX IV - Intention to Bid Form 
 

To be completed and returned within ten (10) working days after date of issuance of the ITB. 
 

By email or fax to UNESCO Focal Point 
 
Attn: Please refer to Section II – Bid Data Sheet 
 
ITB Ref.: IRQ/ITB/22/50 – Reconstruction & Rehabilitation of the eastern sector of the Al Nouri 
Complex in Mosul, Iraq 

 
[   ] Yes, we intend to submit a bid. 
 
We are sorry to inform you that we are unable to submit a bid in response to the above-mentioned 

invitation to bid due to the reason(s) listed below: 

 

[   ] The requested products are not within our range of supply 

[   ] We are unable to submit a competitive offer for the requested products at the moment 

[   ] The requested products are not available at the moment 

[   ] We cannot meet the specifications required 

[   ] Insufficient time is allowed to prepare a bid 

[   ] We cannot meet the delivery requirements  

[   ] We cannot adhere to your terms and conditions (please specify which: e.g. payment terms, 

 request for performance bond etc) 

[   ] The information provided for bid purposes is insufficient 

[   ] We do not export 

[   ] Our production capacity is currently full 

[   ] We are closed during the holiday season 

[   ] We had to give priority to other clients’ requests  

[   ] We do not sell directly but through distributors  

[   ] We have no after-sales service available in the country of destination 

[   ] Others (please specify) ………………………………………………………….. 

 

If UNESCO has any question about this NO BID, please contact  

 

Mr./Ms. …………………………………………………… who will be able to assist you. 

 
Name of the Bidder:  

 

 

 

Authorised Signature  Date:  
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ANNEX V – Bidder Information Form 
 

 
General Information : 
 
 

Company Name:  

City, Country  

Web Site URL:  

Contact Person:  

Title:  

Phone:  

Email Address:  

 

Experience of the Bidder : 

Bidders should list the works contract which have been awarded and also ongoing contracts as per 
below: 

EXECUTED CONTRACTS 

No Name and description of 
nature of works 

Contact 
Details (name, 
tel. and e-mail) 

Value of executed 
works use USD or 
local currency 

Duration of works 

     

ON-GOING CONTRACTS 

No Name and description of 
nature of works 

Contact 
Details 

Value of contracted 
works use USD or 
local currency 

Deadline for 
construction work 

      

 

Proposed personnel (applicable) : 

The bidders should provide the names of suitably qualified personnel and the required details relating 
to the qualifications and experience of each key personnel (as specified in bid data) in charge of the 
administration and execution of the works in order to meet UNESCO’s requirements. [Information to 
be supported by a resume for each key personnel] 
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Position  Name Qualification/Years of 
experience 
(in general) 

Years of experience 
relating to works in the 
foreseen position 

Project/ Contract Manager    

Structural Engineer    

Architect    

Site Manager/ Foreman    

Quantity Surveyor    

    

    

    

 
Template for résumé 

1. Names 
2. Qualifications 
3. Other training 
4. Professional experience (references) 
5. Works related professional experience (references) 

 
List of equipment: 

Bidders are invited to provide a schedule of the equipment; the equipments listed that would be 
essential for the execution of the works.  
 

Description of Equipment Details  Quantity 
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ANNEX VI – Scope of Works and General Technical Report (Click Here) 

 

 

  

https://unesco.sharepoint.com/:f:/s/UAEProject-Al-NouriAl-SaaA-Tahera/Em97wK4D9NBGmTNeRWwGpRUBXN4jFOnm0IjCxuSV1obsLA?e=FalopU
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ANNEX VII – Bill of Quantities and Price Schedule - (Click Here) 

 

 
 

https://unesco.sharepoint.com/:f:/s/UAEProject-Al-NouriAl-SaaA-Tahera/Em97wK4D9NBGmTNeRWwGpRUBXN4jFOnm0IjCxuSV1obsLA?e=FalopU
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ANNEX VIII – Technical specifications – (Click Here) 

 

https://unesco.sharepoint.com/:f:/s/UAEProject-Al-NouriAl-SaaA-Tahera/Em97wK4D9NBGmTNeRWwGpRUBXN4jFOnm0IjCxuSV1obsLA?e=FalopU
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ANNEX IX –Drawings and Graphic Documentation – (Click Here) 
Architectural/Structural & MEP Design 

 

https://unesco.sharepoint.com/:f:/s/UAEProject-Al-NouriAl-SaaA-Tahera/Em97wK4D9NBGmTNeRWwGpRUBXN4jFOnm0IjCxuSV1obsLA?e=FalopU
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ANNEX X – General Terms and Conditions for Large Scale Works 
 

1. Definitions 
2. Singular and Plural  
3. Headings or Notes  
4. Legal Relationships  
5. General Duties/Powers of Engineer  
6. Contractor's General Obligations/Responsibilities  
7. Assignment and Subcontracting  
8. Drawings  
9. Work Book  
10. Performance Security  
11. Inspection of Site  
12. Sufficiency of Bid  
13. Programme of Work to be furnished  
14. Weekly Site Meeting  
15. Change Orders  
16. Contractor's Superintendence  
17. Contractor's Employees  
18. Setting-Out  
19. Watching and Lighting  
20. Care of Works  
21. Insurance of Works, Etc.  
22. Damage to Persons and Property  
23. Liability Insurance  
24. Accident or Injury to Workmen  
25. Remedy on Contractor's Failure to Insure  
26. Compliance with Statutes, Regulations, Etc.  
27. Fossils, Etc.  
28. Copyright, Patents and Other Proprietary Rights, and Royalties  
29. Interference with Traffic and Adjoining Properties  
30. Extraordinary Traffic and General Loads  
31. Opportunities for Other Contractors  
32. Cleanliness of the Site  
33. Clearance of Site on Substantial Completion  
34. Labour  
35. Returns of Labour, Plant, Etc.  
36. Materials, Workmanship and Testing  
37. Access to Site  
38. Examination of Work Before Covering Up  
39. Removal of Improper Work and Materials  
40. Suspension of Work  
41. Possession of Site  
42. Time for Completion  
43. Extension of Time for Completion  
44. Rate of Progress  
45. Liquidated Damages for Delay  
46. Certificate of Substantial Completion  
47. Defects Liability  
48. Alterations, Additions and Omissions  
49. Plant, Temporary Works and Materials  
50. Approval of Materials, Etc., Not Implied  
51. Measurement of Works  
52. Liability of the Parties  
53. Authorities  
54. Urgent Repairs  
55. Increase and Decrease of Costs  
56. Taxation  
57. Blasting  
58. Machinery  
59. Temporary Works and Reinstatement  
60. Photographs and Advertising  
61. Prevention of Corruption  
62. Date Falling on Holiday  
63. Notices  
64. Language, Weights and Measures  
65. Records, Accounts, Information and Audit  
66. Force Majeure  
67. Suspension by the UNESCO  
68. Termination by the UNESCO  
69. Termination by the Contractor  
70. Rights and Remedies of the UNESCO  
71. Settlement of Disputes  
72. Privileges and Immunities 
73. Child Employment  
74. Mines 
75. Security 
76. Anti-Terrorism 
1. DEFINITIONS 
 
For the purpose of the Contract Documents the words and expressions below shall have the 
following meanings:  
 
a) "Employer" means the United Nations Educational Scientific and Cultural Organisation 

(UNESCO).  
 

b) "Contractor" means the person whose Bid has been accepted and with whom the Contract has 
been entered into.  

 
c) "Engineer" means the person whose services have been engaged by UNESCO to administer the 

Contract as provided therein, as will be notified in writing to the Contractor.  
 
d) "Contract" means the written agreement between the Employer and the Contractor, to which 

these General Conditions are annexed.  
 
e) "The Works" means the works to be executed and completed under the Contract.  
 
f) "Temporary Works" shall include items to be constructed which are not intended to be permanent 

and form part of the Works.  
 
g) "Drawings" and "Specifications" mean the Drawings and Specifications referred to in the Contract 

and any modification thereof or addition thereto furnished by the Engineer or submitted by the 
Contractor and approved in writing by the Engineer in accordance with the Contract.  

 
h) "Bill of Quantities" is the document in which the Contractor indicates the cost of the Works, on the 

basis of the foreseen quantities of items of work and the fixed unit prices applicable to them.  
 
i) "Contract Price" means the sum agreed in the Contract as payable to the Contractor for the 

execution and completion of the Works and for remedying of any defects therein in accordance 
with the Contract.  

 
j) "Site" means the land and other places on, under, in or through which the Works or Temporary 

Works are to be constructed.  
 
2. SINGULAR AND PLURAL 
 
Words importing persons or parties shall include firms or companies and words importing the 
singular only shall also include the plural and vice versa where the context requires. 
 
3. HEADINGS OR NOTES 
 
The headings or notes in the Contract Documents shall not be deemed to be part thereof or be 
taken into consideration in their interpretation. 
 
4. LEGAL RELATIONSHIPS 
 
The Contractor and the sub-contractor(s), if any, shall have the status of an independent contractor 
vis-à-vis the Employer. The Contract Documents shall not be construed to create any contractual 
relationship of any kind between the Engineer and the Contractor, but the Engineer shall, in the 
exercise of his duties and powers under the Contract, be entitled to performance by the Contractor 
of its obligations, and to enforcement thereof. Nothing contained in the Contract Documents shall 
create any contractual relationship between the Employer or the Engineer and any subcontractor(s) 
of the Contractor.  
 
5. GENERAL DUTIES/POWERS OF ENGINEER 
 
a) The Engineer shall provide administration of Contract as provided in the Contract Documents. In 

particular, he shall perform the functions hereinafter described.  
b) The Engineer shall be the Employer's representative vis-à-vis the Contractor during construction 

and until final payment is due. The Engineer shall advise and consult with the Employer. The 
Employer's instructions to the Contractor shall be forwarded through the Engineer. The 
Engineer shall have authority to act on behalf of the Employer only to the extent provided in the 
Contract Documents as they may be amended in writing in accordance with the Contract. The 
duties, responsibilities and limitations of authority of the Engineer as the Employer's 
representative during construction as set forth in the Contract shall not be modified or extended 
without the written consent of the Employer, the Contractor and the Engineer.  

c) The Engineer shall visit the Site at intervals appropriate to the stage of construction to familiarize 
himself generally with the progress and quality of the Works and to determine in general if the 
Works are proceeding in accordance with the Contract Documents. On the basis of his on-site 
observations as an Engineer, he shall keep the Employer informed of the progress of the 
Works.  

d) The Engineer shall not be responsible for and will not have control or charge of construction 
means, methods, techniques, sequences or procedures, or for safety precautions and programs 
in connection with the Works or the Temporary Works. The Engineer shall not be responsible 
for or have control or charge over the acts or omissions of the Contractor (including the 
Contractor's failure to carry out the  
Works in accordance with the Contract) and of Sub-contractors or any of their agents or 
employees, or any other persons performing services for the Works, except if such acts or 
omissions are caused by the Engineer's failure to perform his functions in accordance with the 
contract between the Employer and the Engineer.  

e) The Engineer shall at all times have access to the Works wherever and whether in preparation or 
progress. The Contractor shall provide facilities for such access so that the Engineer may 
perform his functions under the Contract.  

f) Based on the Engineer's observations and an evaluation of the documentation submitted by the 
Contractor together with the invoices, the Engineer shall determine the amounts owed to the 
Contractor and shall issue Certificates for Payment as appropriate.  

g) The Engineer shall review and approve or take other appropriate action upon the Contractor's 
submittals such as Shop Drawings, Product Data and Samples, but only for conformity with the 
design concept of the Works and with the provisions of the Contract Documents. Such action 
shall be taken with reasonable promptness so as to cause no delay. The Engineer's approval of 
a specific item shall not indicate approval of an assembly of which the item is a component.  

h) The Engineer shall interpret the requirements of the Contract Documents and judge the 
performance there under by the Contractor. All interpretations and orders of the Engineer shall 
be consistent with the intent of and reasonably inferable from the Contract Documents and shall 
be in writing or in the form of drawings. Either party may make a written request to the Engineer 
for such interpretation. The Engineer shall render the interpretation necessary for the proper 
execution of the Works with reasonable promptness and in accordance with any time limit 
agreed upon. Any claim or dispute arising from the interpretation of the Contract Documents by 
the Engineer or relating to the execution or progress of the Works shall be settled as provided in 
Clause 71 of these General Conditions.  

i) Except as otherwise provided in the Contract, the Engineer shall have no authority to relieve the 
Contractor of any of his obligations under the Contract nor to order any work involving delay in 
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completion of the Works or any extra payment to the Contractor by the Employer, or to make 
any variations to the Works.  

j) In the event of termination of the employment of the Engineer, the Employer shall appoint another 
suitable professional to perform the Engineer's duties.  

k) The Engineer shall have authority to reject work which does not conform to the Contract 
Documents. Whenever, in his opinion, he considers it necessary or advisable for the 
implementation of the intent of the Contract Documents, he will have authority to require 
General inspection or testing of the work whether or not such work be then fabricated, installed 
or completed. However, neither the Engineer's authority to act nor any reasonable decision 
made by him in good faith either to exercise or not to exercise such authority shall give rise to 
any duty or responsibility of the Engineer to the Contractor, any subcontractor, any of their 
agents or employees, or any other person performing services for the Works.  

l) The Engineer shall conduct inspections to determine the dates of Substantial Completion and 
Final Completion, shall receive and forward to the Employer for the Employer's review written 
warranties and related documents required by the Contract and assembled by the Contractor, 
and shall issue a final Certificate for Payment upon compliance with the requirements of Clause 
47 hereof and in accordance with the Contract.  

m) If the Employer and Engineer so agree, the Engineer shall provide one or more Engineer's 
Representative(s) to assist the Engineer in carrying out his responsibilities at the site. The 
Engineer shall notify in writing to the Contractor and the Employer the duties, responsibilities 
and limitations of authority of any such Engineer's Representative(s).  

 
6. CONTRACTOR’S GENERAL OBLIGATIONS/RESPONSIBILITIES  
 
6.1 Obligation to Perform in Accordance with Contract 
 
The Contractor shall execute and complete the Works and remedy any defects therein in strict 
accordance with the Contract, with due care and diligence and to the satisfaction of the Engineer, 
and shall provide all labour, including the supervision thereof, materials, Constructional Plant and 
all other things, whether of a temporary or permanent nature, required in and for such execution, 
completion and remedying of defects, as far as the necessity for providing the same is specified in 
or is reasonably to be inferred from the Contract. The Contractor shall comply with and adhere 
strictly to the Engineer's instructions and directions on any matter, touching or concerning the 
Works.  
 
6.2 Responsibility for Site Operations 
The Contractor shall take full responsibility for the adequacy, stability and safety of all site 
operations and methods of construction, provided that the Contractor shall not be responsible, 
except as may be expressly provided in the Contract, for the design or specification of the 
Permanent Works or of any Temporary Works prepared by the Engineer.  
 
6.3 Responsibility for Employees 
 
The Contractor shall be responsible for the professional and technical competence of his 
employees and will select for work under this Contract, reliable individuals who will perform 
effectively in the implementation of the Contract, respect local customs and conform to a high 
standard of moral and ethical conduct.  
 
6.4 Source of Instructions 
The Contractor shall neither seek nor accept instructions from any authority external to the 
Employer, the Engineer or their authorized representatives in connection with the performance of 
his services under this Contract. The Contractor shall refrain from any action which may adversely 
affect the Employer and shall fulfil his commitments with fullest regard for the interest of the 
Employer.  
 
6.5 Officials Not to Benefit  
 
The Contractor warrants that no official of the Employer has been or shall be admitted by the 
Contractor to any direct or indirect benefit arising from this Contract or the award thereof. The 
Contractor agrees that breach of this provision is a breach of an essential term of the Contract.  
 
6.6 Use of Name, Emblem or Official Seal of UNESCO or the United Nations  
The Contractor shall not advertise or otherwise make public the fact that he is performing, or has 
performed services for the Employer or use the name, emblem or official seal of the Employer or 
the United Nations or any abbreviation of the name of the Employer or the United Nations for 
advertising purposes or any other purposes.  
 
6.7 Confidential Nature of Documents 
All maps, drawings, photographs, mosaics, plans, reports, recommendations, estimates, 
documents and all  
other data compiled by or received by the Contractor under the Contract shall be the property of the  
Employer, shall be treated as confidential and shall be delivered only to the duly authorized 
representative  
of the Employer on completion of the Works; their contents shall not be made known by the 
Contractor to  
any person other than the personnel of the Contractor performing services under this Contract 
without the  
prior written consent of the Employer.  
 
7. ASSIGNMENT AND SUBCONTRACTING  
 
7.1 Assignment of Contract  
The Contractor shall not, except after obtaining the prior written approval of the Employer, assign, 
transfer, pledge or make other disposition of the Contract or any part thereof or of any of the 
Contractor's rights, claims or obligations under the Contract.  
 
7.2 Subcontracting  
In the event the Contractor requires the services of subcontractors, the Contractor shall obtain the 
prior written approval of the Employer for all such subcontractors. The approval of the Employer 
shall not relieve the Contractor of any of his obligations under the Contract, and the terms of any 
subcontract shall be subject to and be in conformity with the provisions of the Contract.  
 
7.3 Assignment of Subcontractor's Obligations  
In the event of a subcontractor having undertaken towards the Contractor in respect of the work 
executed or the goods, materials, Plant or services supplied by such subcontractor for the Works, 
any continuing obligation extending for a period exceeding that of the Defects Liability Period under 
the Contract, the  
Contractor shall at any time after the expiration of such Period, assign to the Employer, at the 
Employer's request and cost, the benefit of such obligation for the unexpired duration thereof.  
 
8. DRAWINGS  

 
8.1 Custody of drawings  
The drawings shall remain in the sole custody of the Employer but two (2) copies thereof shall be 
furnished to the Contractor free of cost. The Contractor shall provide and make at his own expense 
any further copies required by him.  
8.2 One copy of Drawings to be kept on Site  
One copy of the Drawings furnished to the Contractor as aforesaid shall be kept by the Contractor 
on the Site and the same shall at all reasonable times be available for inspection and use by the 
Engineer and by any other person authorized in writing by the Engineer.  
8.3. Disruption of Progress  
The Contractor shall give written notice to the Engineer whenever planning or progress of the Works 
is likely to be delayed or disrupted unless any further drawing or order, including a direction, 
instruction or approval, is issued by the Engineer within a reasonable time. The notice shall include 
details of drawing or order required and of why and by when it is required and of any delay or 
disruption likely to be suffered if it is late.  
 
9. WORK BOOK  
 
The Contractor shall maintain a Work Book at the Site with numbered pages, in one original and two  
copies. The Engineer shall have full authority to issue new orders, drawings and instructions to the  
Contractor, from time to time and as required for the correct execution of the Works. The Contractor 
shall be bound to follow such orders, drawings and instructions.  
Every order shall be dated and signed by the Engineer and the Contractor, in order to account for its 
receipt. 
Should the Contractor want to refuse an order in the Work Book, he shall so inform the Employer, 
through the Engineer, by means of an annotation in the Work Book made within three (3) days from 
the date of the order that the Contractor intends to refuse. Failure by the Contractor to adhere to this 
procedure shall result in the order being deemed accepted with no further possibility of refusal.  
The original of the Work Book shall be delivered to the Employer at the time of Final Acceptance of 
the Works. A copy shall be kept by the Engineer and another copy by the Contractor.  
 
10. PERFORMANCE SECURITY  
 
a) As guarantee for his proper and efficient performance of the Contract, the Contractor shall on 

signature of the Contract furnish the Employer with a Performance Security issued for the 
benefit of the Employer. The amount and character of such security (bond or guarantee) shall 
be as indicated in the Contract.  

b) The Performance Bond or Bank Guarantee must be issued by an acceptable insurance company 
or accredited bank, in the format included in Annex 5 to these General Conditions, and must be 
valid up to twenty-eight days after issuance by the Engineer of the Certificate of Final 
Completion. The Performance Bond or Bank Guarantee shall be returned to the Contractor 
within twenty-eight days after the issuance by the Engineer of the Certificate of Final 
Completion, provided that the Contractor shall have paid all money owed to the Employer under 
the Contract.  

c) If the surety of the Performance Bond or Bank Guarantee is declared bankrupt or becomes 
insolvent or its right to do business in the country of execution of the Works is terminated, the 
Contractor shall within five (5) days thereafter substitute another bond or guarantee and surety, 
both of which must be acceptable to the Employer.  

 
11. INSPECTION OF SITE  
The Contractor shall be deemed to have inspected and examined the site and its surroundings and 
to have satisfied himself before submitting his Bid and signing the Contract as to all matters relative 
to the nature of the land and subsoil, the form and nature of the Site, details and levels of existing 
pipe lines, conduits, sewers, drains, cables or other existing services, the quantities and nature of 
the work and materials necessary for the completion of the Works, the means of access to the Site, 
and the accommodation he may require, and in general to have himself obtained all necessary 
information as to risk contingencies, climatic, hydrological and natural conditions and other 
circumstances which may influence or affect his Bid, and no claims will be entertained in this 
connection against the Employer.  
 
12. SUFFICIENCY OF BID  
The Contractor shall be deemed to have satisfied himself before Biding as to the correctness and 
sufficiency of his Bid for the construction of the Works and of the rates and prices, which rates and 
prices shall, except in so far as it is otherwise provided in the Contract, cover all his obligations 
under the Contract and all matters and things necessary for the proper execution and completion of 
the Works.  
 
13. PROGRAMME OF WORK TO BE FURNISHED  
Within the time limit specified in the Contract, the Contractor shall submit to the Engineer for his 
consent a detailed Programme of Work showing the order of procedure and the method in which he 
proposes to carry out the Works. In preparing his Programme of Work the Contractor shall pay due 
regard to the priority required by certain works. Should the Engineer, during the progress of work, 
require further modifications to the Programme of Work, the Contractor shall review the said 
program. The Contractor shall also whenever required by the Engineer submit particulars in writing 
of the Contractor's arrangements for carrying out the Works and of the Constructional Plant and 
Temporary Works which the Contractor intends to supply, use or construct as the case may be. The 
submission of such program, or any modifications thereto, or the particulars required by the 
Engineer, shall not relieve the Contractor of any of his duties or obligations under the Contract nor 
shall the incorporation of any modification to the Programme of Work either at the commencement 
of the contract or during its course entitle the Contractor to any additional payments in consequence 
thereof.  
 
14. WEEKLY SITE MEETING  
A weekly site meeting shall be held between the UNESCO Project Coordinator or engineer, if any, 
the representative of the Contractor and the Engineer or the Engineer's Representative, in order to 
verify that the Works are progressing normally and are executed in accordance with the Contract.  
 
15. CHANGE ORDERS  
 
a) The Engineer may instruct the Contractor, with the approval of the Employer and by means of 

Change Orders, all variations in quantity or quality of the Works, in whole or in part, that are 
deemed necessary by the Engineer.  

b) Processing of change orders shall be governed by clause 48 of these General Conditions.  
 
16. CONTRACTOR'S SUPERINTENDENCE  
The Contractor shall provide all necessary superintendence during the execution of the Works and 
as long thereafter as the Engineer may consider necessary for the proper fulfillment of the 
Contractor's obligations under the Contract. The Contractor or a competent and authorized agent or 
representative of the Contractor approved in writing by the Engineer, which approval may at any 
time be withdrawn, shall be constantly on the site and shall devote his entire time to the 
superintendence of the Works. Such authorized agent or representative shall receive on behalf of 
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the Contractor directions and instructions from the Engineer. If the approval of such agent or 
representative shall be withdrawn by the Engineer, as provided in Clause 17(2) hereinafter, or if the 
removal of such agent or representative shall be requested by the Employer under Clause 17(3) 
hereinafter, the Contractor shall as soon as it is practicable after receiving notice of such withdrawal 
remove the agent or representative from the Site, and replace him by another agent or 
representative approved by the Engineer. Notwithstanding the provision of Clause 17(2) 
hereinafter, the Contractor shall not thereafter employ, in any capacity whatsoever, a removed 
agent or representative again on the Site. 
 
17. CONTRACTOR'S EMPLOYEES  
 
a) The Contractor shall provide and employ on the Site in connection with the execution and 

completion of the Works and the remedying of any defects therein:  
i. Only such technical assistants as are skilled and experienced in their respective callings and 
such sub-agent foremen and leading hands as are competent to give proper supervision to the 
work they are required to supervise, and  
ii. Such skilled, semi-skilled, and unskilled labour as is necessary for the proper and timely 
execution and completion of the Works.  

b) The Engineer shall be at liberty to object to and require the Contractor to remove forthwith from 
the Works any person employed by the Contractor in or about the execution or completion of 
the Works, who in the opinion of the Engineer is mis-conducting himself, or is incompetent or 
negligent in the proper performance of his duties, or whose employment is otherwise 
considered reasonably by the Engineer to be undesirable, and such person shall not be again 
employed on the Site without the written permission of the Engineer. Any person so removed 
from the Works shall be replaced as soon as reasonably possible by a competent substitute 
approved by the Engineer.  

c) Upon written request by the Employer, the Contractor shall withdraw or replace from the Site any 
agent, representative or other personnel who do not conform to the standards set forth in 
paragraph (a) of this Clause. Such request for withdrawal or replacement shall not be 
considered as termination in part or in whole of this Contract. All costs and additional expenses 
resulting from any withdrawal or replacement for whatever reason of any of the Contractor's 
personnel shall be at the Contractor's expense.  

 
18. SETTING-OUT  
The Contractor shall be responsible for the true and proper setting out of the Works in relation to 
original points, lines and levels of reference given by the Engineer in writing and for the correctness 
of the position, levels, dimensions and alignment of all parts of the Works and for the provision of all 
necessary instruments, appliances and labour in connection therewith. If, at any time during the 
progress of the Works, any error shall appear or arise in the position, levels, dimensions or 
alignment of any part of the Works, the Contractor, on being required so to do by the Engineer, 
shall, at his own cost, rectify such error to the satisfaction of the Engineer. 
  
19. WATCHING AND LIGHTING  
The Contractor shall in connection with the Works provide and maintain at his own cost all lights, 
guards, fencing and watching when and where necessary or required by the Engineer or by any 
duly constituted authority for the protection of the Works and the materials and equipment utilized 
therefore or for the safety and convenience of the public or others.  
 
20. CARE OF WORKS  
a) From the commencement date of the Works to the date of substantial completion as stated in the 

Certificate of Substantial Completion, the Contractor shall take full responsibility for the care 
thereof and of all Temporary Works. In the event that any damage or loss should happen to the 
Works or to any part thereof or to any Temporary Works from any cause whatsoever (save and 
except as shall be due to Force Majeure as defined in Clause 66 of these General Conditions), 
the Contractor shall at his own cost repair and make good the same so that, at completion, the 
Works shall be in good order and condition and in conformity in every respect with the 
requirements of the Contract and the Engineer's instructions. The Contractor shall also be liable 
for any damage to the Works occasioned by him in the course of any operations carried out by 
him for the purpose of complying with his obligations Clause 47 hereof.  

 
b) The Contractor shall be fully responsible for the review of the Engineering design and details of 

the Works and shall inform the Employer of any mistakes or incorrectness in such design and 
details which would affect the Works.  

 
21. INSURANCE OF WORKS ETC  
Without limiting his obligations and responsibilities under Clause 20 hereof, the Contractor shall 
insure immediately following signature of this Contract, in the joint names of the Employer and the 
Contractor² (a) for the period stipulated in Clause 20 (a) hereof, against all loss or damage from 
whatever cause arising, other than cause of Force majeure as defined in clause 66 of these 
General Conditions, and (b) against loss or damage for which the Contractor is responsible, in such 
manner that the Employer and the Contractor are covered for the period stipulated in Clause 20 (1) 
hereof and are also covered during the Defects Liability Period for loss or damage arising from a 
cause occurring prior to the commencement of the Defects Liability Period and for any loss or 
damage occasioned by the Contractor in the course of any operations carried out by him for the 
purpose of complying with his obligations under Clause 47 hereof:  
a) The Works, together with the materials and Plant for incorporation therein, to their full 
replacement cost, plus an additional sum of ten (10) per cent of such replacement cost, to cover 
any additional costs of and incidental to the rectification of loss or damage including professional 
fees and the cost of demolishing and removing any part of the Works and of removing debris of 
whatsoever nature;  
b) The Contractor's equipment and other things brought on to the Site by the Contractor to the 
replacement value of such equipment and other things;  
c) An insurance to cover the liabilities and warranties of Section 52(4); 
Such insurance shall be effected with an insurer and in terms approved by the Employer, which 
approval shall not be unreasonably withheld, and the Contractor shall, whenever required, produce 
to the Engineer the policy or policies of insurance and the receipts for payment of the current 
premiums.  
 
22. DAMAGE TO PERSONS AND PROPERTY  
The Contractor shall (except if and so far as the Contract provides otherwise) indemnify, hold and 
save harmless and defend at his own expense the Employer, its officers, agents, employees and 
servants from and against all suits, claims, demands, proceedings, and liability of any nature or 
kind, including costs and expenses, for injuries or damages to any person or any property 
whatsoever which may arise out of or in consequence of acts or omissions of the Contractor or its 
agents, employees, servants or subcontractors in the execution of the Contract. The provision of 
this Clause shall extend to suits, claims, demands, proceedings and liability in the nature of 
workmen's compensation claims and arising out of the use of patented inventions and devices. 
Provided always  
that nothing herein contained shall be deemed to render the Contractor liable for or in respect of or 
with respect to:  
 

a) The permanent use or occupation of land by the Works or any part thereof;  
b) The right of the Employer to construct the Works or any part thereof on, over, under, or through 
any land.  
c) Interference whether temporary or permanent with any right of light, airway or water or other 
easement or quasi-easement which is the unavoidable result of the construction of the Works in 
accordance with the Contract.  
d) Death, injuries or damage to persons or property resulting from any act or neglect of the 
Employer, his agents, servants or other contractors, done or committed during the validity of the 
Contract.  
 
23. LIABILITY INSURANCE  
 
23.1 Obligation to take out Liability Insurance  
Before commencing the execution of the Works, but without limiting his obligations and 
responsibility under Clause 20 hereof, the Contractor shall insure against his liability for any death, 
material or physical damage, loss or injury which may occur to any property, including that of the 
Employer or to any person, including any employee of the Employer by or arising out of the 
execution of the Works or in the carrying out of the Contract, other than due to the matters referred 
to in the proviso to Clause 22 hereof.  
 
23.2 Minimum Amount of Liability Insurance  
Such insurance shall be effected with an insurer and in terms approved by the Employer, which 
approval shall not be unreasonably withheld, and for at least the amount specified in the contract. 
The Contractor shall, whenever required by the Employer or the Engineer, produce to the Engineer 
the policy or policies of insurance and the receipts for payment of the current premiums.  
 
23.3 Provision to Indemnify Employer  
The insurance policy shall include a provision whereby, in the event of any claim in respect of which 
the Contractor would be entitled to receive indemnity under the policy, being brought or made 
against the Employer, the insurer shall indemnify the Employer against such claims and any costs, 
charges and expenses in respect thereof.  
 
24. ACCIDENT OR INJURY TO WORKMEN  
a) The Employer shall not be liable for or in respect of any damages or compensation payable at law 
in respect or in consequence of any accident or injury to any workman or other person in the 
employment of the Contractor or any sub-Contractor, save and except an accident or injury resulting 
from any act or default of the Employer, his agents or employees. The Contractor shall indemnify, 
hold and save harmless the Employer against all such damages and compensation, save and 
except as aforesaid, and against all claims, proceedings, costs, charges and expenses whatsoever 
in respect thereof or in relation thereto.  
b) Insurance Against Accident, etc., to Workmen  
The Contractor shall insure against such liability with an insurer approved by the Employer, which 
approval shall not be unreasonably withheld, and shall continue such insurance during the whole of 
the time that any persons are employed by him for the Works and shall, when required, produce to 
the Engineer such policy of insurance and the receipt for payment of the current premium. Provided 
always that, in respect of any persons employed by any subcontractor, the Contractor's obligation to 
insure as aforesaid under this sub-clause shall be satisfied if the subcontractor shall have insured 
against the liability in respect of such persons in such manner that the Employer is indemnified 
under the policy but the Contractor shall require such subcontractor to produce to the Engineer 
when required such policy of insurance and the receipt for the current premium, and obtain the 
insertion of a provision to that effect in its contract with the subcontractor.  

 
25. REMEDY ON CONTRACTOR'S FAILURE TO INSURE 
If the Contractor shall fail to effect and keep in force any of the insurances referred to in Clauses 21, 
23 and 24 hereof, or any other insurance which he may be required to effect under the terms of the 
Contract, the Employer may in any such case effect and keep in force any such insurance and pay 
such premium as may be necessary for that purpose and from time to time deduct the amount so 
paid by the Employer as aforesaid from any monies due or which may become due to the 
Contractor, or recover the same as a debt due from the Contractor.  
 
26. COMPLIANCE WITH STATUTES, REGULATIONS, ETC.  
a) The Contractor shall give all notices and pay all fees and charges required to be given or paid by 
any national or State Statutes, Ordinances, Laws, Regulations or By-laws, or any local or other duly 
constituted authority in relation to the execution of the Works or of any Temporary Works and by the 
Rules and Regulations of all public bodies and companies whose property or rights are affected or 
may be affected in any way by the Works or any Temporary Works.  
 
b) The Contractor shall conform in all respects with any such Statutes, Ordinances, Laws, 
Regulations, By-laws or requirements of any such local or other authority which may be applicable 
to the Works and shall keep the Employer indemnified against all penalties and liabilities of every 
kind for breach of any such Statutes, Ordinances, Laws, Regulations, By-laws or requirements.  
 
27. DISCOVERIES  
All fossils, coins, articles of value or antiquity and structures and other remains or things of 
geological or archaeological interest discovered on the Site of the Works shall as between the 
Employer and the Contractor be deemed to be the absolute property of the Employer and the 
Contractor shall take reasonable precautions to prevent his workmen or any other persons from 
removing or damaging any such article or thing and shall immediately upon discovery thereof and 
before removal acquaint the Employer of such discovery and carry out at the expense of the 
Employer the Engineer's orders as to the disposal of the same.  
 
28. COPYRIGHT, PATENT AND OTHER PROPRIETARY RIGHTS, AND ROYALTIES  
 
a) The Contractor shall hold harmless and fully indemnify the Employer from and against all claims 
and proceedings for or on account of infringement of any patent rights, design trademark or name or 
other protected rights in respect of any Plant, equipment, machine, work or material used for or in 
connection with the Works or Temporary Works and from and against all claims, demands 
proceedings, damages, costs, charges and expenses whatsoever in respect thereof or in relation 
thereto, except where such infringement results from compliance with the design or Specification 
provided by the Engineer.  
b) Except where otherwise specified, the Contractor shall pay all tonnage and other royalties, rent 
and other payments or compensation, if any, for getting stone, sand, gravel, clay or other materials 
required for the Works or Temporary Works.  
 
29. INTERFERENCE WITH TRAFFIC AND ADJOINING PROPERTIES  
 
All operations necessary for the execution of the Works and for the Construction of any Temporary 
Works shall, so far as compliance with the requirements of the Contract permits, be carried on so as 
not to interfere unnecessarily or improperly with the public convenience, or the access to, use and 
occupation of, public or private roads and footpaths to or of properties whether in the possession of 
the Employer or of any other person. The Contractor shall hold harmless and indemnify the 
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Employer in respect of all claims, demands, proceedings, damages, costs, charges and expenses 
whatsoever arising out of or in relation to any such matters in so far as the Contractor is responsible 
thereby.  
 
30. EXTRAORDINARY TRAFFIC AND GENERAL LOADS  
 
a) The Contractor shall use every reasonable means to prevent any of the roads or bridges 
communicating with or on the routes to the Site from being damaged by any traffic of the Contractor 
or any of his sub-contractors and, in particular, shall select routes, choose and use vehicles and 
restrict and distribute loads so that any such extraordinary traffic as will inevitably arise from the 
moving of plant and material from and to the Site shall be limited as far as reasonably possible and 
so that no unnecessary damage may be occasioned to such roads and bridges.  
b) Should it be found necessary for the Contractor to move any load of Constructional Plant, 
machinery, pre-constructed units or parts of units of work, or other thing, over part of a road or 
bridge, the moving whereof is likely to damage any such road or bridge unless General protection 
or strengthening is carried out, then the Contractor shall before moving the load on to such road or 
bridge, save insofar as the Contract otherwise provide, be responsible for and shall pay for the cost 
of strengthening any such bridge or altering or improving any such road to avoid such damage, and 
the Contractor shall indemnify and keep the Employer indemnified against all claims for damage to 
any such road or bridge caused by such movement, including such claim as may be made directly 
against the Employer, and shall negotiate and pay all claims arising solely out of such damage.  
 
31. OPPORTUNITIES FOR OTHER CONTRACTORS  
The Contractor shall in accordance with the requirements of the Engineer afford all reasonable 
opportunities for carrying out their work to any other contractors employed by the Employer and 
their workmen and to the workmen of the Employer and of any other duly constituted authorities 
who may be employed in the execution on or near the Site of any work not included in the Contract 
or of any contract which the Employer may enter into in connection with or ancillary to the Works. If 
work by other contractors of the Employer as above-mentioned involves the Contractor in any direct 
expenses as a result of using his Site facilities, the Employer shall consider payment to the 
Contractor of such sum or sums as may be recommended by the Engineer.  
 
32. CLEANLINESS OF THE SITE  
During the progress of the Works, the Contractor shall keep the Site reasonably free from all 
unnecessary obstruction and shall store or dispose of any Constructional Plant and surplus 
materials and clear away and remove from the Site any wreckage, rubbish or Temporary Works no 
longer required to an authorised public dumping area.  
 
33. CLEARANCE OF SITE ON SUBSTANTIAL COMPLETION  
On the substantial completion of the Works, the Contractor shall clear away and remove from the 
Site all Constructional Plant surplus materials, rubbish and Temporary Works of every kind and 
leave the whole of the Site and Works clean and in a workmanlike condition to the satisfaction of 
the Engineer.  
 
34. LABOUR  
 
34.1 Engagement of Labour  
The Contractor shall make his own arrangements for the engagement of all labour local or 
otherwise.  
 
34.2 Supply of Water  
The Contractor shall provide on the Site to the satisfaction of the Engineer an adequate supply of 
drinking and other water for the use of the Contractor's staff and work people.  
 
34.3 Alcoholic Drinks or Drugs  
The Contractor shall comply with Government laws and regulations and orders in force as regards 
the import, sale, barter or disposal of alcoholic drinks or narcotics and he shall not allow or facilitate 
such importation, sale, gift, barter or disposal by his sub-contractors, agents or employees.  
 
34.4 Arms and Ammunition  
The restrictions specified in clause 34.3 above shall include all kinds of arms and ammunition.  
 
34.5 Holiday and Religious Customs  
The Contractor shall in all dealings with labour in his employ have due regard to all holiday, 
recognized festivals and religious or other customs.  
 
34.6 Epidemics  
In the event of any outbreak of illness of an epidemic nature the Contractor shall comply with and 
carry out such regulations, orders, and requirements as may be made by the Government or the 
local medical or sanitary authorities for the purpose of dealing with and overcoming the same.  
 
34.7 Disorderly Conduct, etc.  
The Contractor shall at all times take all reasonable precautions to prevent any unlawful riotous or 
disorderly conduct by or amongst his employees and for the preservation of peace and the 
protection of persons and property in the neighbourhood of the Works against the same.  
 
34.8 Observance by Sub-Contractors  
The Contractor shall be considered responsible for the observance of the above provisions by his 
Sub-Contractors.  
 
34.9 Legislation applicable to Labour  
The Contractor shall abide by all applicable Ethiopian legislation and regulations with regard to 
labour.  
 
35. RETURNS OF LABOUR, PLANT, ETC.  
The Contractor shall, if required by the Engineer, deliver to the Engineer at his office, a return in 
detail in the form and at such intervals as the Engineer may prescribe showing the supervisory staff 
and the numbers of the several classes of labour from time to time employed by the Contractor on 
the Site and such information respecting Constructional plant as the Engineer may require.  
 
36. MATERIALS, WORKMANSHIP AND TESTING  
 
36.1 Materials and Workmanship  
a) All materials and workmanship shall be of the respective kinds described in the Contract and in 
accordance with the Engineer's instructions and shall be subjected from time to time to such tests 
as the Engineer may direct at the place of manufacture or fabrication, or on the Site or at all or any 
of such places. The Contractor shall provide such assistance, instruments, machines, labour and 
materials as are normally required for examining, measuring and testing any work and the quality, 
weight or quantity of any materials used and shall supply samples of materials before incorporation 
in the Works for testing as may be selected and required by the Engineer. All testing equipment and 

instruments provided by the Contractor shall be used only by the Engineer or by the Contractor in 
accordance with the instructions of the Engineer.  
b) No material not conforming with the Specifications in the Contract may be used for the Works 
without prior written approval of the Employer and instruction of the Engineer, provided always that if 
the use of such material results or may result in increasing the Contract Price, the procedure in 
Clause 48 shall apply.  
 
36.2 Cost of Samples  
All samples shall be supplied by the Contractor at his own cost unless the supply thereof is clearly 
intended in the Specifications or Bill of Quantities to be at the cost of the Employer. Payment will not 
be made for samples which do not comply with the Specifications.  
 
36.3 Cost of Tests  
The Contractor shall bear the costs of any of the following tests:  
 
a) Those clearly intended by or provided for in the Contract Documents.  
 
b) Those involving load testing or tests to ensure that the design of the whole of the Works or any 
part of the Works is appropriate for the purpose which it was intended to fulfil. 
 
37. ACCESS TO SITE  
The Employer and the Engineer and any persons authorized by either of them shall, at all times, 
have access to the Works and to the Site and to all workshops and places where work is being 
prepared or whence materials, manufactured articles or machinery are being obtained for the Works 
and the Contractor shall afford every facility for and every assistance in or in obtaining the right to 
such access.  
 
38. EXAMINATION OF WORK BEFORE COVERING UP  
No work shall be covered up or put out of view without the approval of the Engineer and the 
Contractor shall afford full opportunity for the Engineer to examine and measure any work which is 
about to be covered up or put out of view and to examine foundations before permanent work is 
placed thereon. The Contractor shall give due notice to the Engineer whenever any such work or 
foundations is or are ready or about to be ready for examination and the Engineer shall without 
unreasonable delay unless he considers it unnecessary and advises the Contractor accordingly 
attend for the purpose of examining and measuring such work or of examining such foundations.  
 
39. REMOVAL OF IMPROPER WORK AND MATERIALS  
 
39.1 Engineer's power to order removal  
The Engineer shall during the progress of the Works have power to order in writing, and the 
Contractor shall execute at his cost and expense, the following operations:  
a) The removal from the Site within such time or times as may be specified in the order of any 
materials which in the opinion of the Engineer are not in accordance with the Contract;  
b) The substitution of proper and suitable materials; and  
c) The removal and proper re-execution (notwithstanding any previous test thereof or interim 
payment therefore) of any work which in respect of materials or workmanship is not in the opinion of 
the Engineer in accordance with the Contract.  
 
39.2 Default of Contractor in carrying out Engineer's Instructions  
In case of default on the part of the Contractor in carrying out an instruction of the Engineer, the 
Employer shall be entitled to employ and pay other persons to carry out the same and all expenses 
consequent thereon or incidental thereto shall be borne by the Contractor and shall be recoverable 
from him by the Employer and may be deducted by the Employer from any monies due or which 
may become due to the Contractor.  
 
40. SUSPENSION OF WORK  
The Contractor shall on the written order of the Engineer suspend the progress of the Works or any 
part thereof for such time or times and in such manner as the Engineer may consider necessary and 
shall, during such suspension, properly protect and secure the Works so far as it is necessary in the 
opinion of the Engineer. The Employer should be notified and his written approval should be sought 
for any suspension of work in excess of three (3) days.  
 
41. POSSESSION OF SITE  
 
41.1 Access to Site  
The Employer shall with the Engineer's written order to commence the Works, give to the Contractor 
possession of so much of the Site as may be required to enable the Contractor to commence and 
proceed with the construction of the Works in accordance with the Programme referred to in Clause 
13 hereof and otherwise in accordance with such reasonable proposals of the Contractor as he shall 
make to the Engineer by notice in writing, and shall from time to time as the Works proceed give to 
the Contractor possession of such further portions of the Site as may be required to enable the 
Contractor to proceed with the construction of the Works with due dispatch in accordance with the 
said Programme or proposals, as the case may be.  
41.2 Wayleaves, etc.  
The Contractor shall bear all expenses and charges for General temporary wayleaves required by 
him in connection with access to the Site. The Contractor shall also provide at his own cost any 
additional accommodation outside the Site required by him for the purpose of the Works.  
41.3 Limits of the Site  
Except as defined below, the limits of the Site shall be as defined in the Contract. Should the 
Contractor require land beyond the Site, he shall provide it entirely at his own expense and before 
taking possession shall supply the Engineer with a copy of the necessary permits. Access to the 
Site is available where the Site adjoins a public road but it is not provided unless shown on the 
Drawings. When necessary for the safety and convenience of workmen, public or livestock or for the 
protection of the Works, the Contractor shall, at his own expense, provide adequate temporary 
fencing to the whole or part of the Site. The Contractor shall not disturb, damage or pull down any 
hedge, tree or building within the Site without the written consent of the Engineer.  
 
42. TIME FOR COMPLETION  
a) Subject to any requirement in the Contract as to completion of any section of the Works before 
completion of the whole, the whole of the Works shall be completed, in accordance with the 
provisions of Clause 46 and 47 hereof, within the time stated in the Contract.  
b) The completion time includes weekly rest days, official holidays, and days of inclement weather.  
 
43. EXTENSION OF TIME FOR COMPLETION  
 
If, subject to the provisions of the Contract, the Engineer orders alterations or additions in the Works 
in accordance with Clause 48 hereof, or if circumstances constituting force majeure as defined in 
the Contract have occurred, the Contractor shall be entitled to apply for an extension of the time for 
completion of the Works specified in the Contract. The Employer shall, upon such application, 
determine the period of any such extension of time; provided that in the case of alterations or 
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additions in the Works, the application for such an extension must be made before the alterations or 
additions in the Works are undertaken by the Contractor.  
 
44. RATE OF PROGRESS  
 
The whole of the materials, plant and labour to be provided by the Contractor and the mode, 
manner and speed of execution and completion of the Works are to be of a kind and conducted in a 
manner to the satisfaction of the Engineer. Should the rate of progress of the Works or any part 
thereof be at any time in the opinion of the  
Engineer too slow to ensure the completion of the Works by the prescribed time or extended time 
for completion, the Engineer shall so notify the Contractor in writing and the Contractor shall 
thereupon take such steps as the Contractor may think necessary and the Engineer may approve 
to expedite progress so as to complete the Works by the prescribed time or extended time for 
completion. If the work is not being carried on by day and by night and the Contractor shall request 
permission to work by night as well as by day, then, if the Engineer shall grant such permission, the 
Contractor shall not be entitled to any additional payment. All work at night shall be carried out 
without unreasonable noise and disturbance. The contractor shall indemnify the Employer from and 
against any claims or liability for damages on account of noise or other disturbance created while or 
in carrying out the work and from and against all claims, demands, proceedings, costs and 
expenses whatsoever in regard or in relation to such noise or other disturbance. The Contractor 
shall submit in triplicate to the Engineer at the end of each month signed copies of explanatory 
Drawings or any other material showing the progress of the Works.  
 
45. LIQUIDATED DAMAGES FOR DELAY  
 
a) If the Contractor fails to complete the Works within the time for completion prescribed in the 

Contract, or any extended time for completion in accordance with the Contract, then the 
Contractor shall pay to the Employer the sum specified in the Contract as liquidated damages, 
for the delay between the time prescribed in the Contract or the extended time for completion, 
as the case may be, and the date of substantial completion of the Works as stated in the 
Certificate of Substantial Completion, subject to the applicable limit stated in the Contract. The 
said sum shall be payable by the sole fact of the delay without the need for any previous notice 
or any legal proceedings, or proof of damage, which shall in all cases be considered as 
ascertained. The Employer may, without prejudice to any other method of recovery, deduct the 
amount of such liquidated damages from any monies in its hands due or which may become 
due to the Contractor. The payment or deduction of such damages shall not relieve the 
Contractor from his obligation to complete the Works or from any other of his obligations and 
liabilities under the Contract.  

b) If, before the time for completion of the whole of the Works or of a Section of the Works, a 
Certificate of Substantial Completion has been issued for any part or Section of the Works, the 
liquidated damages for delay in completion of the remainder of the Works or of that Section 
may, for any period of delay after the date stated in such Certificate of Substantial Completion, 
and in the absence of alternative provisions in the Contract, be reduced in the proportion which 
the value of the part or Section so certified bears to the total value of the whole of the Works or 
Section, as applicable. The provisions of this Sub-Clause shall only apply to the rate of 
liquidated damages and shall not affect the limit thereof.  

 
46. CERTIFICATE OF SUBSTANTIAL COMPLETION  
 
46.1 Substantial Completion of the Works  
 
When the whole of the Works have been substantially completed and have satisfactorily passed 
any test on completion prescribed by the Contract, the Contractor may give a notice to that effect to 
the Engineer accompanied by an undertaking to finish any outstanding work during the Defects 
Liability Period. Such notice and undertaking shall be in writing and shall be deemed to be a 
request by the Contractor, for the Engineer to issue a Certificate of Substantial Completion in 
respect of the Works. The Engineer shall, within twenty-one (21) days of the date of delivery of 
such notice either issue to the Contractor, with a copy to the Employer, a Certificate of Substantial 
Completion stating the date on which, in his opinion, the Works were substantially completed in 
accordance with the Contract or give instructions in writing to the Contractor specifying all the work 
which, in the Engineer's opinion, requires to be done by the Contractor before the issuance of such 
Certificate. The Engineer shall also notify the Contractor of any defects in the Works affecting 
substantial completion that may appear after such instructions and before completion of the work 
specified therein. The Contractor shall be entitled to receive such Certificate of Substantial 
Completion within twenty-one (21) days of completion, to the satisfaction of the Engineer, of the 
work so specified and making good any defect so notified. Upon issuance of the Certificate of 
Substantial Completion of the Works, the Contractor shall be deemed to have undertaken to 
complete with due expedition any outstanding work during the Defects Liability Period.  
 
46.2 Substantial Completion of Sections or Parts of the Works  
 
In accordance with the procedure in Sub-Clause (1) of this Clause and on the same conditions as 
provided therein, the Contractor may request the Engineer to issue, and the Engineer may issue, a 
Certificate of Substantial Completion in respect of any Section or part of the Works which has been 
substantially completed and has satisfactorily passed any tests on completion prescribed by the 
Contract, if:  
 
a) a separate time for completion is provided in the Contract in respect of such Section or part of 

the Works;  
b) such Section or part of the Works has been completed to the satisfaction of the Engineer and is 

required by the Employer for his occupation or use.  
 
Upon the issuance of such Certificate, the Contractor shall be deemed to have undertaken to 
complete any outstanding work during the Defects Liability Period.  
 
47. DEFECTS LIABILITY  
 
47.1 Defects Liability Period  
 
The expression "Defects Liability Period" shall mean the period of twelve (12) months, calculated 
from the date of completion of the Works stated in the Certificate of Substantial Completion issued 
by the Engineer or, in respect of any Section or part of the Works for which a separate Certificate of 
Substantial Completion has been issued, from the date of completion of that Section or part as 
stated in the relevant Certificate. The expression "the Works" shall, in respect of the Defects 
Liability Period, be construed accordingly.  
 
47.2 Completion of Outstanding Work and Remedying of Defects  
 
During the Defects Liability Period, the Contractor shall finish the work, if any, outstanding at the 
date of the Certificate of Substantial Completion, and shall execute all such work of repair, 
amendment, reconstruction, rectification and making good defects, imperfections, shrinkages or 

other faults as may be required of the Contractor in writing by the Engineer during the Defects 
Liability Period and within fourteen (14) days after its expiration, as a result of an inspection made 
by or on behalf of the Engineer prior to expiration of the Defects Liability Period.  
 
47.3 Cost of Execution of Work of Repair, etc.  
 
All such outstanding work shall be carried out by the Contractor at his own expense if the necessity 
thereof shall, in the opinion of the Engineer, be due to the use of material or workmanship not in 
accordance with the Contract, or to neglect or failure on the part of the Contractor to comply with 
any obligation expressed or implied, on the Contractor's part under the Contract.  
 
47.4 Remedy on Contractor's Failure to Carry Out Work Required  
 
If the Contractor fails to do any such work outstanding on the Works, the Employer shall be entitled 
to employ and pay other persons to carry out the same, and all expenses consequent thereon or 
incidental thereto shall be recoverable from the Contractor by the Employer, and may be deducted 
by the Employer from any monies due or which may become due to the Contractor.  
 
47.5 Certificate of Final Completion  
 
Upon satisfactory completion of the work outstanding on the Works, the Engineer shall within twenty 
eight (28) days of the expiration of the Defects Liability period issue a Certificate of Final Completion 
to the Contractor. The Contract shall be deemed to be completed upon issuance of such Certificate, 
provided that the provisions of the Contract which remain unperformed and the Settlement of 
Disputes provision in the Contract shall remain in force for as long as is necessary to dispose of any 
outstanding matters or issues between the Parties.  
 
48. ALTERATIONS, ADDITIONS AND OMISSIONS  
 
48.1 Variations  
 
The Engineer may within his powers introduce any variations to the form, type or quality of the 
Works or any part thereof which he considers necessary and for that purpose or if for any other 
reasons it shall, in his opinion be desirable, he shall have power to order the Contractor to do and 
the Contractor shall do any of the following:  
 

(a) increase or decrease the quantity of any work under the Contract;  
(b) omit any such work;  
(c) change the character or quality or kind of any such work;  
(d) change the levels, lines, positions and dimensions of any part of the Works;  
(e) execute additional work of any kind necessary for the completion of the Works, and no such 

variation shall in any way vitiate or invalidate the Contract.  
 
48.2 Variations Increasing Cost of Contract or altering the Works.  
 
The Engineer shall, however, obtain the written approval of the Employer before giving any order for 
any variations which may result in an increase of the Contract Price or in an essential alteration of 
the quantity, quality or character of the Works. 
 
48.3 Orders for Variations to be in Writing  
 
No variations shall be made by the Contractor without an order in writing from the Engineer. 
Variations requiring the written approval of the Employer under paragraph (2) of this Clause shall be 
made by the Contractor only upon written order from the Engineer accompanied by a copy of the 
Employer's approval. Provided that, subject to the provisions of the Contract, no order in writing 
shall be required for any increase or decrease in the quantity of any work where such increase or 
decrease is not the result of an order given under this Clause but is the result of the quantities 
exceeding or being less than those stated in the Bill of Quantities.  
 
48.4 Valuation of Variations  
 
The Engineer shall estimate to the Employer the amount to be added or deducted from the Contract 
Price in respect of any variation, addition or omission. In the case of any variation, addition or 
omission which may result in an increase of the Contract Price, the Engineer shall communicate 
such estimate to the Employer together with his request for the Employer's written approval of such 
variation, addition or omission. The value of any variation, addition or omission shall be calculated 
on the basis of the unit prices contained in the Bill of Quantities.  
 
49. PLANT, TEMPORARY WORKS AND MATERIALS  
 
49.1 Plant, etc., Exclusive Use for the Works  
 
All Constructional Plant, Temporary Works and Materials provided by the Contractor shall, when 
brought on the Site, be deemed to be exclusively intended for the construction and completion of the 
Works and the Contractor shall not remove the same or any part thereof (save for the purpose of 
moving it from one part of the Site to another) without the consent in writing of the Engineer which 
shall not be unreasonably withheld.  
 
49.2 Removal of Plant, etc.  
 
Upon completion of the Works the Contractor shall remove from the Site all the said Constructional 
Plant and Temporary Works remaining thereon and any unused materials provided by the 
Contractor shall be deposited in a location approved by the local authorities.  
 
49.3 Employer not liable for Damage to Plant  
 
The Employer shall not be at any time liable for the loss of any of the said Constructional plant, 
Temporary Works or Materials save if such loss results from the act or neglect of the Employer, its 
employees or agents.  
 
49.4 Ownership of paid material and work  
 
All material and work covered by payments made by the Employer to the Contractor shall thereupon 
become the sole property of the Employer, but this provision shall not be construed as relieving the 
Contractor from the sole responsibility for all material and work upon which payments have been  
made or the restoration of any damaged work or as waiving the right of the Employer to require the 
fulfilment of all of the terms of the Contract.  
 
49.5 Equipment and supplies furnished by Employer  
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Title to any equipment and supplies which may be furnished by the Employer shall rest with the 
Employer and any such equipment and supplies shall be returned to the Employer at the conclusion 
of the Contract or when no longer needed by the Contractor. Such equipment when returned to the 
Employer, shall be in the same condition as when delivered to the Contractor, subject to normal 
wear and tear.  
 
50. APPROVAL OF MATERIALS ETC., NOT IMPLIED  
 
The operation of Clause 49 hereof shall not be deemed to imply any approval by the Engineer of 
the materials or other matters referred to therein nor shall it prevent the rejection of any such 
materials at any time by the Engineer.  
 
51. MEASUREMENT OF WORKS  
 
The Engineer shall, when he requires any part or parts of the Works to be measured, give notice to 
the Contractor or the Contractor's authorized agent or representative who shall forthwith attend or 
send a qualified agent to assist the Engineer in making such measurement and shall furnish all 
particulars required by either of them. Should the Contractor not attend or neglect or omit to send 
such agent, then the measurement made by the Engineer or approved by him shall be taken to be 
the correct measurement of the work. The purpose of measuring is to ascertain the volume of work 
executed by the Contractor and therefore determine the amount of the monthly payments.  
 
52. LIABILITY OF THE PARTIES  
 
52.1 The Works shall not be considered as completed until a Certificate of Final Completion shall 
have been signed by the Engineer and delivered to the Employer stating that the Works have been 
completed and that the Contractor has fulfilled all his obligations under Clause 47 to his 
satisfaction.  
 
52.2 The Employer shall not be liable to the Contractor for any matter arising out of or in connection 
with the Contract or the execution of the Works unless the Contractor shall have made a claim in 
writing in respect thereof before the giving of the Certificate of Final Completion and in accordance 
with the Contract.  
 
52.3 Unfulfilled Obligations  
 
Notwithstanding the issue of the Certificate of Final Completion, the Contractor shall remain liable 
for the fulfillment of any obligation incurred under the provisions of the Contract prior to the 
issuance of the Certificate of Final Completion and which remains unperformed at the time such 
Certificate is issued. For the purpose of determining the nature and extent of any such obligation 
the Contract shall be deemed to remain in force between the parties hereto.  
 
52.4 Contractor Responsible  
 
Notwithstanding any other provisions in the Contract documents, the Contractor shall be totally 
responsible for and shall bear any and all risks of loss or damage to or failure of the Works or any 
part thereof for a period of three years after issuance of the Certificate of Final Completion, 
provided always that such risks, damage or failure result from acts, defaults and negligence of the 
Contractor, his agents, employees or workmen and such contractors.  
 
53. AUTHORITIES  
 
53.1 The Employer shall have the right to enter upon the Site and expel the Contractor therefrom 
without thereby voiding the Contract or releasing the Contractor from any of his obligations or 
liabilities under the Contract or affecting the rights and powers conferred on the Employer and the 
Engineer by the Contract in any of the following cases:  
 

(a) If the Contractor is declared bankrupt or claims bankruptcy or court protection against his 
creditors or if the Contractor is a company or member of a company which was dissolved 
by legal action;  

(b) If the Contractor makes arrangements with his creditors or agrees to carry out the Contract 
under an inspection committee of his creditors;  

(c) If the Contractor withdraws from the Works or assigns the Contract to others in whole or in 
part without the Employer's prior written approval;  

(d) If the Contractor fails to commence the Works or shows insufficient progress to the extent 
which in the opinion of the Engineer will not enable him to meet the target completion date 
of the Works;  

(e) If the Contractor suspends the progress of the Works without due cause for fifteen (15) days 
after receiving from the Engineer written notice to proceed;  

(f) If the Contractor fails to comply with any of the Contract conditions or fails to fulfil his 
obligations and does not remedy the cause of his failure within fifteen (15) days after being 
notified to do so in writing;  

(g) If the Contractor is not executing the work in accordance with standards of workmanship 
specified in the Contract;  

(h) If the Contractor gives or promises to give a present or loan or reward to any employee of 
the Employer or of the Engineer.  

 
Then the Employer may himself complete the Works or may employ any other contractor to 
complete the Works and the Employer or such other contractor may use for such completion so 
much of Constructional Plant, Temporary Works and Materials, which have been deemed to be 
reserved exclusively for the construction and completion of the Works under the provision of 
the Contract as he or they may think proper and the Employer may at any time sell any of the 
said Constructional Plant, Temporary Works and unused materials and apply the proceeds of 
sale in or towards the satisfaction of any sums due or which may become due to him from the 
Contractor under the Contract.  

 
53.2 Evaluation after Re-entry  
 
The Engineer shall as soon as may be practicable after any such entry and expulsion by the 
Employer notify the Contractor to attend the necessary evaluation of the Works. In the event that for 
any reason the Contractor does not attend such evaluation the Engineer shall undertake the said 
evaluation in the absence of the Contractor and shall issue a certificate stating the sum, if any, due 
to the Contractor for work done in accordance with the Contract up to the time of entry and 
expulsion by the Employer which has been reasonably accumulated to the Contractor in respect of 
the Works he has executed in such case in accordance with the Contract. The Engineer shall 
indicate the value of the materials whether unused or partially used and the value of construction 
equipment and any part of the Temporary Works.  

 
53.3 Payment after Re-entry  
 

If the Employer shall enter and expel the Contractor under this Clause he shall not be liable to pay 
the Contractor any money on account of the Contract until the expiration of the Defects Liability 
Period, and thereafter until the costs of completion and making good any defects of the Works, 
damages for delay in completion (if any), and all other expenses incurred by the Employer have 
been ascertained and their amount certified by the Engineer. 
The Contractor shall then be entitled to receive only such sum or sums (if any) as the Engineer may 
certify would have been due to him upon due completion by him after deducting the said amount. 
But if such amount shall exceed the sum which would have been payable to the Contractor on due 
completion by him,, then the Contractor shall upon demand pay to the Employer the amount of such 
excess. The Employer in such case may recover this amount from any money due to the Contractor 
from the Employer without the need to resort to legal procedures.  

 
54. URGENT REPAIRS  
 
If by reason of any accident or failure or other event occurring to, in or in connection with the Works 
or any part thereof either during the execution of the Works or during the Defects Liability Period any 
remedial or other work or repair shall in the opinion of the Engineer be urgently necessary for 
security and the Contractor is unable or unwilling at once to do such work or repair, the Employer 
may by his own or other workmen do such work or repair as the Engineer may consider necessary. 
If the work or repair so done by the Employer is work which in the opinion of the Engineer the 
Contractor was liable to do at his own expense under the Contract, all costs and charges properly 
incurred by the Employer in so doing shall on demand be paid by the Contractor to the Employer or 
may be deducted by the Employer from any monies due or which may become due to the 
Contractor provided always that the Engineer shall as soon after the occurrence of any such 
emergency as may be reasonably practicable notify the Contractor thereof in writing.  
 
55. INCREASE AND DECREASE OF COSTS  
 
Except if otherwise provided by the Contract, no adjustment of the Contract Price shall be made in 
respect of fluctuations of market, prices of labour, materials, plant or equipment, neither due to 
fluctuation in exchange rates, interest rates nor devaluation or any other matters affecting the 
Works.  
 
56. TAXATION  
 
The Contractor shall be responsible for the payment of all charges and taxes in respect of income 
including value added tax, all in accordance with and subject to the provisions of the income tax 
laws and regulations in force and all amendments thereto. It is the Contractor's responsibility to 
make all the necessary inquiries in this respect and he shall be deemed to have satisfied himself 
regarding the application of all relevant tax laws.  
 
57. BLASTING  
 
The Contractor shall not use any explosives without the written permission of the Engineer who shall 
require that the Contractor has complied in full with the regulations in force regarding the use of 
explosives. However, the Contractor, before applying to obtain these explosives, has to provide well 
arranged storage facilities. The Engineer's approval or refusal to permit the use of explosives shall 
not constitute ground for claims by the Contractor.  
 
58. MACHINERY  
 
The Contractor shall be responsible for coordinating the manufacture, delivery, erection and 
commissioning of plant machinery and equipment which are to form a part of the Works. He shall 
place all necessary orders as soon as possible after the signing of the Contract. These orders and 
their acceptance shall be produced to the Engineer on request. The Contractor shall also be 
responsible for ensuring that all sub-contractors adhere to such programs as are agreed and are 
needed to ensure completion of the Works within the period for completion. Should any sub-
contracted works be delayed, the Contractor shall initiate the necessary action to speed up such 
completion. This shall not prejudice the Employer's right to exercise his remedies for delay in 
accordance with the Contract.  
 
59. TEMPORARY WORKS AND REINSTATEMENT  
 
The Contractor shall provide and maintain all temporary roads and tracks necessary for movement 
of plant and materials and clear same away at completion and make good all works damaged or 
disturbed. The Contractor shall submit drawings and full particulars of all Temporary Works to the 
Engineer before commencing same. The Engineer may require modifications to be made if he 
considers them to be insufficient and the Contractor shall give effect to such modifications but shall 
not be relieved of his responsibilities. The Contractor shall provide and maintain weather-proof 
sheds for storage of material pertinent to the Works both for his own use and for the use of the 
Employer and clear same away at the completion of the Works. The Contractor shall divert as 
required, at his own cost and subject to the approval of the Engineer, all public utilities encountered 
during the progress of the Works, except those Generally indicated on the drawings as being 
included in the Contract. Where diversions of services are not required in connection with the 
Works, the Contractor shall uphold, maintain and keep the same in working order in existing 
locations. The Contractor shall make good, at his own expense, all damage to telephone, telegraph 
and electric cable or wires, sewers, water or other pipes and other services, except where the Public 
Authority or Private Party owning or responsible for the same elects to make good the damage. The 
costs incurred in so doing shall be paid by the Contractor to the Public Authority or Private Party on 
demand.  
 
60. PHOTOGRAPHS AND ADVERTISING  
 
The Contractor shall not publish any photographs of the Works or allow the Works to be used in any 
form of advertising whatsoever without the prior approval in writing from the Employer.  
 
61. PREVENTION OF CORRUPTION  
 
The Employer shall be entitled to cancel the Contract and to recover from the Contractor the amount 
of any loss resulting from such cancellation, if the Contractor has offered or given any person any 
gift or consideration of any kind as an inducement or reward for doing or intending to do any action 
in relation to the obtaining or the execution of the Contract or any other contract with the Employer 
or for showing or intending to show favour or disfavour to any person in relation to the Contract or 
any other contract with the Employer, if the like acts shall have been done by any persons employed 
by him or acting on his behalf whether with or without the knowledge of the Contractor in relation to 
this or any other Contract with the Employer.  
 
62. DATE FALLING ON HOLIDAY  
 
Where under the terms of the Contract any act is to be done or any period is to expire upon a 
certain day and that day or that period fall on a day of rest or recognized holiday, the Contract shall 
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have effect as if the act were to be done or the period to expire upon the working day following such 
day.  
 
63. NOTICES  
 
63.1 Unless otherwise expressly specified, any notice, consent, approval, certificate or 
determination by any person for which provision is made in the Contract Documents shall be in 
writing. Any such notice, consent, approval, certificate or determination to be given or made by the 
Employer, the Contractor or the Engineer shall not be unreasonably withheld or delayed. 
63.2 Any notice, certificate or instruction to be given to the Contractor by the Engineer or the 
Employer under the terms of the Contract shall be sent by post, cable, telex or facsimile at the 
Contractor's principal place of business specified in the Contract or such other address as the 
Contractor shall nominate in writing for that purpose, or by delivering the same at the said address 
against an authorized signature certifying the receipt.  
63.3 Any notice to be given to the Employer under the terms of the Contract shall be sent by post, 
cable, telex or facsimile at the Employer's address specified in the Contract, or by delivering the 
same at the said address against an authorized signature certifying the receipt.  
63.4 Any notice to be given to the Engineer under the terms of this Contract shall be sent by post, 
cable, electronic mails or facsimile at the Engineer's address specified in the Contract, or by 
delivering the same at the said address against an authorized signature certifying the receipt.  
 
64. LANGUAGE, WEIGHTS AND MEASURES  
 
Except as may be otherwise specified in the Contract, English shall be used by the Contractor in all 
written communications to the Employer or the Engineer with respect to the services to be rendered 
and with respect to all documents procured or prepared by the Contractor pertaining to the Works. 
The metric system of weights and measures shall be used in all instances. 
 
65. RECORDS, ACCOUNTS, INFORMATION AND AUDIT  
 
The Contractor shall maintain accurate and systematic records and accounts in respect of the work 
performed under this Contract.  
The Contractor shall furnish, compile or make available at all times to the UNESCO any records or 
information, oral or written, which the UNESCO may reasonably request in respect of the Works or 
the Contractor's performance thereof.  
The Contractor shall allow the UNESCO or its authorized agents to inspect and audit such records 
or information upon reasonable notice.  
 
66. FORCE MAJEURE  
 
Force majeure as used herein means Acts of God, natural disasters, war (whether declared or not), 
invasion, revolution, insurrection or other acts or events of a similar nature or force.  
In the event of and as soon as possible after the occurrence of any cause constituting force 
majeure, the Contractor shall give notice and full particulars in writing to the UNESCO and to the 
Engineer of such force majeure if the Contractor is thereby rendered unable, wholly or in part, to 
perform its obligations and meet its responsibilities under this Contract. Subject to acceptance by 
the UNESCO of the existence of such force majeure, which acceptance shall not be unreasonably 
withheld, the following provisions shall apply:  
 
(a) The term of this Contract shall be extended for a period equal to the period of suspension taking 

however into account any General condition which may cause the additional time for 
completion of the Works to be different from the period of suspension;  

 (b) If the Contractor is rendered permanently unable, wholly or in part, by reason of force majeure, 
to perform his obligations and meet his responsibilities under the Contract, the UNESCO shall 
have the right to terminate the Contract on the same terms and conditions as provided for in 
Clause 68 of these General Conditions, except that the period of notice shall be seven (7) days 
instead of fourteen (14) days, and  

 (c) For the purpose of the preceding sub-paragraph, the UNESCO may consider the Contractor 
permanently unable to perform in case of any suspension period of more than ninety (90) days.  

 
67. SUSPENSION BY THE UNESCO  
 
The UNESCO may by written notice to the Contractor suspend for a specified period, in whole or in 
part, payments to the Contractor and/or the Contractor's obligation to continue to perform the Works 
under this Contract, if in the UNESCO' sole discretion:  
 
(a) any conditions arise which interfere, or threaten to interfere with the successful execution of the 

Works or the accomplishment of the purpose thereof, or the Contractor shall have failed, in 
whole or in part, to perform any of the terms and conditions of this Contract.  

(b) After suspension under sub-paragraph (a) above, the Contractor shall be entitled to 
reimbursement by the UNESCO of such costs as shall have been duly incurred in accordance 
with this Contract prior to the commencement of the period of such suspension.  

 
The term of this Contract may be extended by the UNESCO for a period equal to any period of 
suspension, taking into account any General conditions which may cause the additional time for 
completion of the Works to be different from the period of suspension.  
 
68. TERMINATION BY THE UNESCO  
 
The UNESCO may, notwithstanding any suspension under Clause 67 above, terminate this 
Contract for cause or convenience in the interest of the UNESCO upon not less than fourteen (14) 
days written notice to the Contractor.  
Upon termination of this Contract:  
 
(a) The Contractor shall take immediate steps to terminate his performance of the Contract in a 

prompt and orderly manner and to reduce losses and to keep further expenditures to a 
minimum, and  

(b) The Contractor shall be entitled (unless such termination has been occasioned by the 
Contractor's breach of this Contract), to be paid for the part of the Works satisfactorily 
completed and for the materials and equipment properly delivered to the Site as of the date of 
termination for incorporation to the Works, plus substantiated costs resulting from commitments 
entered into prior to the date of termination as well as any reasonable substantiated direct costs 
incurred by the Contractor as a result of the termination, but shall not be entitled to receive any 
other or further payment or damages.  

 
69. TERMINATION BY THE CONTRACTOR  
 
In the case of any alleged breach by the UNESCO of the Contract or in any other situation which 
the Contractor reasonably considers to entitle him to terminate his performance of the Contract, the 
Contractor shall promptly give written notice to the UNESCO detailing the nature and the 
circumstances of the breach or other situation. Upon acknowledgement in writing by the UNESCO 

of the existence of such breach and the UNESCO' inability to remedy it, or upon failure of the 
UNESCO to respond to such notice within twenty (20) days of receipt thereof, the Contractor shall 
be entitled to terminate this Contract by giving 30 days written notice thereof. In the event of 
disagreement between the Parties as to the existence of such breach or other situation referred to 
above, the matter shall be resolved in accordance with Clause 71 of these General Conditions.  
Upon termination of this Contract under this Clause the provisions of sub-paragraph (b) of Clause 
68 hereof shall apply.  
 
70. RIGHTS AND REMEDIES OF THE UNESCO  
 
Nothing in or relating to this Contract shall be deemed to prejudice or constitute a waiver of any 
other rights or remedies of the UNESCO.  
The UNESCO shall not be liable for any consequences of, or claim based upon, any act or omission 
on the part of the Government.  
 
71. SETTLEMENT OF DISPUTES  
 
In the case of any claim, controversy or dispute arising out of, or in connection with this Contract or 
any breach thereof, the following procedure for resolution of such claim, controversy or dispute shall 
apply.  
 
71.1 Notification  
 
The aggrieved party shall immediately notify the other party in writing of the nature of the alleged 
claim, controversy or dispute, not later than seven (7) days from awareness of the existence thereof.  
 
71.2 Consultation  
 
On receipt of the notification provided above, the representatives of the Parties shall start 
consultations with a view to reaching an amicable resolution of the claim, controversy or dispute 
without causing interruption of the Works.  
 
71.3 Conciliation  
 
Where the representatives of the Parties are unable to reach such an amicable settlement, either 
party may request the submission of the matter to conciliation in accordance with the UNCITRAL 
Rules of Conciliation then obtaining.  
 
71.4 Arbitration  
 
Any claim, controversy or dispute which is not settled as provided under clauses 71.1 through 3 
above shall be referred to arbitration in accordance with the UNCITRAL Arbitration Rules then 
obtaining. The Parties shall be bound by the arbitration award rendered in accordance with such 
arbitration as the final adjudication of any such controversy or claim.  
 
72. PRIVILEGES AND IMMUNITIES  
 
Nothing in or relating to this Contract shall be deemed a waiver of any of the privileges and 
immunities of the United Nations of which the UNESCO is an integral part.  
 
73. CHILD EMPLOYMENT  
 
The Contractor represents and warrants that neither it, nor any of its suppliers is engaged in any 
practice inconsistent with the rights set forth in the Convention on the Rights of the Child, including 
Article 32 thereof, which, inter-alia, requires that a child shall be protected from performing any work 
that is likely to be hazardous or to interfere with the child’s education, or to be harmful to the child’s 
health or physical mental, spiritual, moral or social development.  
Any breach of this representation and warranty shall entitle UNESCO to terminate this Contract 
immediately upon notice to the Contractor, at no cost to UNESCO.  
 
74. MINES  
 
The Contractor represents and warrants that neither it nor any of its suppliers is actively and directly 
engaged in patent activities, development, assembly, production, trade or manufacture of mines or 
in such activities in respect of components primarily utilized in the manufacture of Mines. The term 
“Mines” means those devices defined in Article 2, Paragraphs 1, 4 and 5 of Protocol II annexed to 
the Convention on Prohibitions and Restrictions on the Use of Certain Conventional Weapons 
Which May Be Deemed to Be Excessively Injurious or to Have Indiscriminate Effects of 1980.  

75. SECURITY 
The responsibility for the safety and security of the Contractor and its personnel and property, and of 
UNESCO property in the Contractor’s custody, rests with the Contractor. The Contractor shall: 
(a) put in place an appropriate security plan and maintain the security plan, taking into account the 
security situation in the country where the services are being provided; 
(b) assume all risks and liabilities related to the Contractor’s security, and the full implementation of 
the security plan.UNESCO reserves the right to verify whether such a plan is in place, and to 
suggest modifications to the plan when necessary. Failure to maintain and implement an 
appropriate security plan as required hereunder shall be deemed a breach of this contract. 
Notwithstanding the foregoing, the Contractor shall remain solely responsible for the security of its 
personnel and for UNESCO property in its custody. 
 
76. ANTI-TERRORISM 
The Contractor agrees to undertake all reasonable efforts to ensure that none of the UNESCO funds 
received under this Contract are used to provide support to individuals or entities associated with 
terrorism and that the recipients of any amounts provided by UNESCO hereunder do not appear on  
the list maintained by the Security Council Committee established pursuant to resolution 1267 
(1999). The list can be accessed via https://www.un.org/sc/suborg/en/sanctions/un-sc-consolidated-
list. This provision must be included in all sub-contracts or sub-agreements entered into under the 
Contract. 
 
77. AUDITS AND INVESTIGATIONS 
 
Each invoice paid by UNESCO shall be subject to a post-payment audit by auditors, whether 
internal or external, of UNESCO or by other authorized and qualified agents of UNESCO at any time 
during the term of the Contract and for a period of three (3) years following the expiration or prior 
termination of the Contract.  
 
UNESCO may conduct investigations relating to any aspect of the Contract or the award thereof, the 
obligations performed under the Contract, and the operations of the Contractor generally relating to 
performance of the Contract at any time during the term of the Contract and for a period of three (3) 
years following the expiration or prior termination of the Contract.  

https://www.un.org/sc/suborg/en/sanctions/un-sc-consolidated-list
https://www.un.org/sc/suborg/en/sanctions/un-sc-consolidated-list
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The Contractor shall provide its full and timely cooperation with any such post payment audits or 
investigations. Such cooperation shall include, but shall not be limited to, the Contractor’s obligation 
to make available its personnel and any relevant documentation for such purposes at reasonable 
times and on reasonable conditions and to grant to UNESCO access to the Contractor’s premises 
at reasonable times and on reasonable conditions in connection with such access to the 
Contractor’s personnel and relevant documentation. The Contractor shall require its agents, 
including, but not limited to, the Contractor’s attorneys, accountants or other advisers, to reasonably 
cooperate with any post-payment audits or investigations carried out by UNESCO hereunder. 
 
UNESCO shall be entitled to a refund from the Contractor for any amounts shown by audits or 
investigations to have been paid by UNESCO other than in accordance with the terms and 
conditions of the Contract.  
 
 
78. PROTECTION FROM SEXUAL EXPLOITATION AND SEXUAL ABUSE 
 
Definitions. For purposes of the Contract, “sexual exploitation” means any actual or attempted 
abuse of a position of vulnerability, differential power, or trust, for sexual purposes, including, but 
not limited to, profiting monetarily, socially or politically from the sexual exploitation of another; 
“sexual abuse” means the actual or threatened physical intrusion of a sexual nature, whether by 
force or under unequal or coercive conditions. Sexual exploitation and abuse are strictly prohibited. 
The Contractor, its employees, agents or any other persons engaged by the Contractor to perform 
any services under the Contract, shall not engage in any sexual exploitation and abuse.  
The Contractor acknowledges and agrees that UNESCO will apply a policy of “zero tolerance” with 
regard to sexual exploitation and abuse of anyone by the Contractor, its employees, agents or any 
other persons engaged by the Contractor to perform any services under the Contract. 
 
Without prejudice to the generality of the foregoing: 

(a) Sexual activity with a child (any person less than eighteen years of age), regardless of any laws 
relating to the age of majority or to consent, shall constitute the sexual exploitation and abuse of 
such person. Mistaken belief in the age of a child shall not constitute a defense under the 
Agreement. 
(b) The exchange or promise of exchange of any money, employment, goods, services, or other 
thing of value, for sex, including sexual favors or sexual activities, shall constitute sexual exploitation 
and abuse. 
(c) The Contractor acknowledges and agrees that sexual relationships between the Contractor’s 
employees, agents or other persons engaged by the Contractor and beneficiaries of assistance, 
since they are based on inherently unequal power dynamics, undermine the credibility and integrity 
of the work of UNESCO and are strongly discouraged. 
 
Reporting of allegations to UNESCO. The Contractor shall report allegations of sexual exploitation 
and abuse, of which the Contractor has been informed or has otherwise become aware, promptly to 
UNESCO, in line with its established reporting mechanism. To the extent legally possible, the 
Contractor will require its employees, agents or any other persons engaged by the Contractor to 
perform any services under the Contract, to report allegations of sexual exploitation and abuse 
arising in relation to the Contract directly to UNESCO. 
 
This provision must be included in all sub-contracts or sub-agreements entered into under the 
Contract. 
 
79. UNITED NATIONS SUPPLIER CODE OF CONDUCT 
 
The Contractor acknowledges  that the UN Supplier Code of Conduct (available from 
https://www.un.org/Depts/ptd/about-us/un-supplier-code-conduct) provides the minimum standards 
expected of the UN Suppliers. 

 
 

https://www.un.org/Depts/ptd/about-us/un-supplier-code-conduct
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ANNEX XI – Special Contract Conditions
 

The following Special Conditions shall complement, supplement, or amend Section VIII - General Terms and 
Conditions. Whenever there is a conflict, the provisions herein shall prevail over those in the General Terms and 

Conditions. 
 

Warranty/Guarantee 

 

x Applies                  Does not apply 

According to clause 47 of the of the General Conditions, the defects liability 
period will be applicable for the period of 12 months calculated from the 
date of completion of the Works stated in the Certificate of Substantial 
Completion. The Contractor shall finish the work, if any, outstanding at the 
date of the Certificate of Substantial Completion, and if any defects are 
discovered or arise during this period and shall execute all such work of 
repair at his own expense. 
 

Liquidated damages 

 

x Applies                 Does not apply 

According to Clause 45 of the General Conditions, the liquidated damages 
for delay shall be 0.35% of the price of the Contract per Calendar Day of 
delay, up to a maximum of 10% of the final price of the Contract.  
 

Performance Guarantee 

 

x Applies                 Does not apply 

The Performance Guarantee referred to in Clause 10 of the General 
Conditions shall be submitted by the Contractor for an amount of 15% 
(Fifteen Percent) of the Contract Amount. The performance guarantee 
should be valid for a period of 12 months after completions of works. 
 

Liability Insurance 

 

x Applies                 Does not apply 
The liability insurance referred to in Clause 23 of the General Conditions 

shall be taken out by the Contractor for an amount of The Contract Value 

plus 10% with a maximum deductible of 10% (ten percent). 

Mobilization Period 

 

x Applies                 Does not apply 

The Contractor shall commence work within 20 (Twenty) calendar days 
from the date on which he shall have been given access to the Site and 
received the notice to commence from the Engineer. 
 

Completion Period 

 

x Applies                 Does not apply 

The Contractor shall perform and substantially complete the Works within 
Thirteen (13) calendar months, in accordance with the Contract. The 
Contractor shall provide all material, supplies, labour and other services 
necessary to that end. 
 

Special Payment Conditions 

 

x Applies                Does not apply 
1  The final price of the Contract will be determined on the basis of the 

actual quantities of work and materials utilized in the complete and 

satisfactory performance of the Works as certified by the Engineer and 

the unit prices contained in the Contractor's financial proposal. Such unit 

prices are fixed and are not subject to any variation whatsoever. 

 

2   If the Contractor foresees that the final price of the Contract may exceed 

the total estimated price contained in the Total Bid Price as per the 

Price Schedule Form above, he shall so inform the Engineer without 

delay, in order for UNESCO to decide, at its discretion, to increase the 

estimated price of the Contract as a result of a larger quantity of 

work/material or to reduce the quantity of work to be performed or 

materials to be used.  UNESCO shall not be responsible for payment of 

any amount in excess of that stipulated in the Total Bid Price as per the 

Price Schedule Form above unless this latter amount has been 

increased by means of a written amendment in writing between both 

parties duly signed by the authorized representatives of the Contractor 

and UNESCO. 
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3 UNESCO shall effect payment of the invoices 30 (thirty) days after 

receipt of the certificate of payment issued by the Engineer, approving 

the amount contained in the invoice. The Engineer may make 

corrections to that amount, in which case UNESCO may effect payment 

for the amount so corrected. The Engineer may also withhold invoices if 

the work is not performed at any time in accordance with the terms of 

the Contract or if the necessary insurance policies or performance 

security are not valid and/or in order. The Engineer shall process the 

invoices submitted by the Contractor within 15 days of their receipt.  
 

4 Payments effected by UNESCO to the Contractor shall be deemed 

neither to relieve the Contractor of its obligations under the Contract nor 

as acceptance by UNESCO of the Contractor's performance of the 

Works.  
 

5 Payment of the final invoice shall be effected by UNESCO after 

issuance of the Certificate of Final Completion by the Engineer.  
 

6 The amount to be retained and paid into a retention fund from each 

payment will be 5% (five percent) to a total of 5% of the contract value. 

50% of the retention monies will be released upon the issuance of the 

Certificate of Substantial Completion and the balance at the end of the 

defects liability period. 
 

7 Request for advance payment. (Conditional) 
 

8 Deduction for advance payment. (N/A)  
 

9 The Contingency amount could be allowed and in such case shall be 

used at the discretion of the Engineer, and duly authorized by 

UNESCO, according to clause 48 of the of the General Conditions, and 

the works shall be measured according to the rate contained into the 

priced Bills of Quantities. 

 

Processing of the Contingency amount shall be governed by clause 48 

of these General Conditions. Alterations and/or modifications, whether 

additive or deductive, shall be conveyed to the Contractor in the form of 

a work variation order (the “Work Variation Order”) duly approved and 

signed by UNESCO or its authorized representative. The Contractor 

shall immediately implement any Work Change Order issued by 

UNESCO. If any work in the Work Change Order corresponds with an 

item description in the BoQ, the rate in the BoQ shall be used to 

calculate the value of the variation. In other cases, the cost of such 

Work Variation Order shall be evaluated and compensated as agreed 

between the Parties. UNESCO may conduct market research and/or 

request the Contractor to provide a quotation for the cost of the 

variation. 
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ANNEX XII – Model for Security Forms 
 

 Samples of acceptable forms of Bid, Performance, and Advance Payment Securities are provided in this Section 
XII. Bidders shall not complete the Performance and Advance Payment Security forms at this stage of the 

procurement process. Only the successful Bidder shall be required to provide these two securities  

 
1. BID SECURITY FORM (Not Applicable) 
 
[the Bank/Bidder shall fill in this Bank Guarantee form in accordance with the instructions indicated in 
brackets.]  
_______________________________ [Bank’s Name, and Address of Issuing Branch or Office] 
 
Beneficiary: ___________________ [Name and Address of Employer] 
 
Date: ________________ 
 
 
BID GUARANTEE No.: _________________ 
 
We have been informed that [name of the Bidder] (hereinafter called "the Bidder") has submitted to 
you its bid dated (hereinafter called "the Bid") for the execution of [name of contract] under Invitation 
for Bids No. [IFB number] (“the IFB”). 
 
Furthermore, we understand that, according to your conditions, bids must be supported by a bid 
guarantee. 
 
At the request of the Bidder, we [name of Bank] hereby irrevocably undertake to pay you any sum or 
sums not exceeding in total an amount of [amount in figures] ([amount in words]) upon receipt by us of 
your first demand in writing accompanied by a written statement stating that the Bidder is in breach of 
its obligation(s) under the bid conditions, because the Bidder:  
 
(a) has withdrawn its Bid during the period of bid validity specified by the Bidder in the Form of 
Bid; or  
(b) having been notified of the acceptance of its Bid by the Employer during the period of bid 
validity, (i) fails or refuses to execute the Contract Form, if required, or (ii) fails or refuses to furnish the 
performance security, in accordance with the Instructions to Bidders. 
 
This guarantee will expire: (a) if the Bidder is the successful bidder, upon our receipt of copies of the 
contract signed by the Bidder and the performance security issued to you upon the instruction of the 
Bidder; or (b) if the Bidder is not the successful bidder, upon the earlier of (i) our receipt of a copy of 
your notification to the Bidder of the name of the successful bidder; or (ii) twenty-eight days after the 
expiration of the Bidder’s Bid. 
 
Consequently, any demand for payment under this guarantee must be received by us at the office on 
or before that date. 
 
This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758.  
 
_____________________________ 

[signature(s) of an authorized representative(s) of the Bank ] 
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2. PERFORMANCE BANK GUARANTEE (Applicable and Unconditional) 
 
[The bank/successful Bidder providing the Guarantee shall fill in this form in accordance with the 
instructions indicated in brackets, if the Employer requires this type of security.] 
 
[insert bank’s name, and address of issuing branch or office] 
 
Beneficiary: [insert name and address of Employer] 
 
Date: [insert date]  
 
PERFORMANCE GUARANTEE No.: [insert Performance Guarantee number]  
 
We have been informed that [insert name of Contractor] (hereinafter called "the Contractor") has 
entered into Contract No. [insert reference number of the Contract] dated with you, for the execution of 
[insert name of Contract and brief description of Works] (hereinafter called "the Contract"). 
 
Furthermore, we understand that, according to the conditions of the Contract, a performance 
guarantee is required. 
 
At the request of the Contractor, we [insert name of Bank] hereby irrevocably undertake to pay you 
any sum or sums not exceeding in total an amount of [insert amount in figures] ([insert amount in 
words]),1 such sum being payable in the types and proportions of currencies in which the Contract 
Price is payable, upon receipt by us of your first demand in writing accompanied by a written 
statement stating that the Contractor is in breach of its obligation(s) under the Contract, without your 
needing to prove or to show grounds for your demand or the sum specified therein. 
 

This guarantee shall expire no later than twenty-eight days from the date of issuance of the Taking-
Over Certificate, calculated based on a copy of such Certificate which shall be provided to us, or on 
the [insert number day of [insert month], [insert year],2 whichever occurs first. Consequently, any 
demand for payment under this guarantee must be received by us at this office on or before that date.  
This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC Publication No. 758, 
except that subparagraph (ii) of Sub-article 15(a) is hereby excluded. 
 
 

_____________________ 

[signature(s) of an authorized representative(s) of the Bank ] 

 
 
 

1 The Guarantor (bank) shall insert an amount representing the percentage of the Contract Price specified in the Contract and denominated either 
in the currency(ies) of the Contract or a freely convertible currency acceptable to the Employer.  
2 Insert the date twenty-eight days after the expected Completion date. The Employer should note that in the event of an extension of the time for 
completion of the Contract, the Employer would need to request an extension of this Guarantee from the Guarantor. Such request must be in 
writing and must be made prior to the expiration date established in the Guarantee. In preparing this Guarantee, the Employer might consider 
adding the following text to the form, at the end of the penultimate paragraph: “The Guarantor agrees to a one-time extension of this Guarantee for 
a period not to exceed [six months][one year], in response to the Employer’s written request for such extension, such request to be presented to 
the Guarantor before the expiry of the Guarantee.”  
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Annex XIII - JOINT VENTURE/CONSORTIUM/ASSOCIATION INFORMATION 

 

Name of Proposer: Click or tap here to enter text. Date: Click or tap to enter a 

date. 

ITB reference: Click or tap here to enter text. 

 

To be completed and returned with your Proposal if the Proposal is submitted as a Joint 
Venture/Consortium/Association. 

No Name of Partner and contact information 

(address, telephone numbers, fax numbers, e-mail 

address)   

Proposed proportion of responsibilities 

(in %) and type of services to be performed  

1 Click or tap here to enter text. Click or tap here to enter text. 

2 Click or tap here to enter text. Click or tap here to enter text. 

3 Click or tap here to enter text. Click or tap here to enter text. 

 

Name of leading partner  

(with authority to bind the JV, 

Consortium, Association during the ITB 

process and, in the event a Contract is 

awarded, during contract execution) 

Click or tap here to enter text. 

 

We have attached a copy of the below referenced document signed by every partner, which details the 

likely legal structure of and the confirmation of joint and severable liability of the members of the said 

joint venture: 

 

☐ Letter of intent to form a joint venture OR  ☐ JV/Consortium/Association agreement  

 

We hereby confirm that if the contract is awarded, all parties of the Joint 
Venture/Consortium/Association shall be jointly and severally liable to UNESCO for the fulfilment of 
the provisions of the Contract. 

 

Name of partner: 

___________________________________  

Name of partner: 

___________________________________ 

Signature: ______________________________ Signature: _______________________________ 

Date: ___________________________________ Date: ___________________________________ 

 
 
 
 
 
 

Letter of Intent 
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To: The United Nations Educational, Scientific and Cultural Organization (UNESCO). 
 
The undersigned of this declaration of cooperation are legally authorized to act with regard to [ITB 
Reference Number] and [name of the project]; 
 
They hereby declare:  

1. that we will issue a Joint Venture Agreement in case that a Contract for [name of the project] is 

awarded to our Joint Venture. 

 

2. that we will clearly define the expected role of each of the entity in the joint venture (the JV 

Consortium or Association Agreement_ in delivering the requirements of the contract. 

 
3. they we designated [name of the lead company] to act as a lead entity, duly vested with 

authority to legally bind the members of the JV, Consortium or Association jointly and 

severally, which shall be evidenced by a duly notarized Agreement among the legal entities. 

 

4. that if we are awarded with the contract, the contract shall be entered into, by and between 

UNESCO and the designated lead entity, who shall be acting for and on behalf of all the 

member entities comprising the joint venture. 

 
5. that they authorized Mr./Ms. [name of the person who is authorized to act as the 

Representative on behalf of the Joint Venture) to act as the Bidder's Representative in the 

name and on behalf of this joint venture.  

 
6. that all partners of the Joint Venture shall be liable jointly and severally for the execution of the 

Contract. 

 
7. that the Joint Venture constituted for the purpose of the execution [name of the project]; under 

[ITB Reference Number]. 

 
8. that if UNESCO accepts the Bid of this Joint Venture, it shall not be modified in its composition 

or constitution until the completion of Contract. 

 
9. that each partner's share of the Work, stated as percentage of the total contract amount, shall 

be as follows:  

 

# Name of the Partner Share of the work (as 
percentage of contract amount) 

1   

2   

Total 100% 

 
 

IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the Effective Date. 
 

     

Name of Party  Representative Signature  Representative Name and Title 

 

     

Name of Party  Representative Signature  Representative Name and Title 
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ANNEX XIV – VENDOR(S) REGISTRATION FORM 
 

Please provide 1) copy of firm’s registration document in English 2) Letter by your bank stating your bank details 
(in English) 
 

VENDOR INFORMATION    (please use capital letters) 

Title (Mr, Mrs, Ms , Company, 
Organization) : 

      

Company name :       

Date and place of birth :                     

Nationality :       

Profession / Area of expertise :                

Street name / House Number :                     

Postal Code / City :                      

P.O. Box :       

Country :       

Telephone :       

Fax :       

Email :       

Language of correspondence :       

Tax Code 1 / Tax Code 2 :                

Contact 1       

Contact 2       

BANK INFORMATION    (please attach copy of bank details which you should obtain from your bank) 

Full bank name :       

Full agency name :       

Full bank address :       

Bank Postal code / Bank City :       

Bank country :       

SWIFT/BIC code :       

IBAN       

Bank code & branch code :              

Bank account Number :       

Control Key (if applicable) :       

Account holder name :       

Account currency :       

Additional banking information :  

(i.e. CHIPS UID, ABA, PayThru, etc…) 

      

 

ADDITIONAL INFORMATION  (Please add any comment that may facilitate your identification) 

      

 


